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A. Budget R e q u e s t S u m m a r y 

The California Department of Social Services (CDSS) and the Office of Systems Integration (OS!) 
request a total of 57.0 positions and an increase of $51.0 million ($25.5 million General Fund with 
matching federal funds) in combined state operations funding for Fiscal Year (FY) 2017-18 to continue 
with development and implementation activities related to delivering the Child Welfare Services - New 
System (CWS-NS) solution, consistent with Special Project Report (SPR) #2 and the redirection of 
resources from out-years to FY 2017-18 in order to reflect the project's recent adoption of an agile 
approach. 

This Budget Change Proposal (BCP) requests the following positions and resources in FY 2017-18: 

- 57.0 positions and $50.7 million for the CSI CWS-NS project 

- Resource redirection of $109,000 and one position from CDSS to CSI; and 

- $378,000 for the CSI Child Welfare Services/Case Management System (CWS/CMS). 

B. Background/His tory 

The current CWS/CMS, which was initially implemented in 1997, is used by more than 20,000 county 
and CDSS workers to serve and protect the health and safety of children, youth and families in 
California. In November 2015, with the support of state and federal control agencies, the project 
adopted an agile procurement and development approach to iteratively deliver the CWS-NS solution 
and replace the CWS/CMS with a modern solution. This approach will deliver necessary functionality to 
counties, licensing staff, and other users more quickly and with less risk. To execute this approach, the 
project will implement business functionality via digital services by encapsulating the CWS/CMS and 
existing licensing solutions within a modern Application Programming Interface (API) which will allow 
new services to interoperate with the legacy systems. The project awarded the API contract In June 
2016 and the Intake contract (which is the first customer facing digital service) in August 2016. The 
project expects new business functionality to be delivered to end users in FY 2017-18. 

Resource History 
(Dollars in thousands) 

Project Budget 2013-14 2014-15 2015-16 2016-17 
Authorized Expenditures 10,573 12,826 19,488 58,357 
Actual Expenditures 5,712 10,194 10,622 -
Revenues - - - -
Authorized Positions 33.0 40.0 40.0 58.0 
Filled Positions 24.3 36.3 40.0 52.0 
Vacancies 8.7 3.7 - 6.0 

C . s ta te Leve l Cons idera t ions 

The existing CWS/CMS is not compliant with state laws, regulations, or policies. To ensure the CWS 
program is compliant, end users have adopted redundant manual processes and created external 
systems to bridge gaps in CWS/CMS functionality. As such, the CWS-NS is a high priority for the state 
to provide CWS workers with the tools to continue supporting the families and children they serve to 
protect. 

This BCP is consistent with the California Health and Human Services Agency (CHHSA) Information 
Strategic Plan and advances CHHSA's plan to: 

- Identify and promote shared data and service opportunities; 
- Identify shared services to address common business needs; 
- Deliver a common infrastructure to leverage core competencies to provide benefit and 

reduce redundant investment in costly assets; and 
- Allow clients and providers to benefit from enhanced service delivery resulting in improved 

outcomes. 
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The CWS-NS will be designed and developed in such a way that its services will be leveraged and 
consumed by other programs as part of a larger service delivery platform that shares common services, 
functions and infrastructure within the CHHS portfolio. 

This proposal supports the Child Welfare Digital Services (CWDS), which is tasked with maintaining the 
existing CWS/CMS and delivering the CWS-NS and is comprised of both CSI and CDSS resources. 
Both organizations support this proposal as it is consistent with the project's updated strategic plan. 

D. Just i f icat ion 

This BCP requests additional state, county, project support, and vendor resources to support ongoing 
project efforts to deliver new services to project stakeholders, replace the existing CWS/CMS and 
modernize the state's children's residential licensing capability. 

Additionally, a realignment of existing state positions to classifications commensurate to the project's 
needs, funding for interface partners, and other adjustments related to Cperating Expense and 
Equipment (CE&E), including facility activities and State Data Center Services, are requested. The 
resource and cost adjustments requested through this BCP are as follows: 

Total Personnel Services Adjustment: $6.309.000- New and Reclassified Positions 

New State Positions - $6.237.000 (57.0 positions) 
Consistent with agile principles, the project continues to refine its staffing model through a process of 
progressive elaboration. The project has identified emerging resource gaps in several key functional 
areas: project management, procurements, key performance data and analysis, implementation, 
training, platform technology, development, testing, program policy and administration. If these gaps 
are not addressed in a timely manner, they present a risk to successfully delivering working software to 
county social workers during the budget year. The additional state resources will fill the emerging 
resource gaps and mitigate risk associated with schedule delays. 

As approved in SPR #2, the project is developing a child welfare software system using the 
Development and Cperations (DevCps) model to ensure continuous development, integration and 
delivery of digital services. The project plans to continue leveraging a mixture of state and vendor 
resources. The project will procure vendor teams to develop the Certification, Approval and Licensing 
Services (GALS), Case Management, and Resource Management digital services. The project will also 
build joint state and vendor DevOps capacity to support the Intake digital service and forthcoming 
digital services. Building technical capacity within civil service, where possible, will allow the project to: 

- Take ownership of delivering the program mission with modern technology; 
- Reduce dependency on vendors; 
- Develop a pool of qualified state resources; 
- Allow the state to be more flexible in the enhancements and future services the CWS-NS 

provides to stakeholders; and 
- Allow the state to continue providing high-value services at a lower operational cost. 

As state resources support more platform and DevOps activities, the project will continue to revise 
staffing needs and make necessary adjustments in future budget requests. 

Refer to Attachment 1 - Workload Analysis New State Resources for the justification and workload 
analysis for each of the new proposed state resources. 

Reclassified 10.0 Existing State Positions - $72.000 
This BCP also requests funding to realign state staff classifications previously authorized in budget 
requests to be reflective of current and expected project needs. Obtaining state staff with the 
knowledge, experience and skills needed to ensure the success of the parallel initiatives of the project 
requires adjustments to state classifications of existing positions. 

Refer to Attachment 2 - Workload Analysis Reclassified State Resources for the justification and 
workload analysis for each of the reclassified state resources. 

PAGE 11-2 



Total County Consultant Resource Adjustment: $2.515.000 

California's CWS program is state sponsored and county administered. For this reason, it is critical to 
have a sufficient number of county consultants to act as business practice subject matter experts. 
County consultants provide an in-depth understanding of the current business model and ensure 
county business practices and needs are captured in the CWS-NS. This BCP requests three additional 
county consultants to act as subject matter experts on the Communications and 
Implementation/Training functional groups. Additional funding is requested for county consultant 
resources starting in FY 2017-18 as approved in Special Project Report (SPR) #2. 

Refer to Attachment 3 - Workload Analysis New County Consultants for the justification and workload 
analysis for each of the new proposed county consultants. 

Project Support Consultant Resource Adjustment: $7.378.000 

The project requires implementation support consultants, a second agile coach and a data conversion 
consultant. The current Implementation/Training functional group consists of three dedicated state staff 
and one consultant. In order to provide effective direction to the Implementation Vendor(s), the state 
needs additional resources. These additional resources will work closely with the Implementation 
Vendor Leads to ensure timely resolution of issues the counties may experience with the system, 
training, organizational change management, or other implementation-related challenges. Since these 
services are required for a short duration the most effective method to acquire these resources is to 
contract for them. The data conversion consultant will act as the project manager for county data 
conversion activities. Data conversion has historically been a risk on other large state IT projects and 
this additional resource will help mitigate this risk. Additional funding is requested for project support 
consultants previously approved In SPR #2. 

Refer to Attachment 4 - Workload Analysis New Project Support Consultants for the justification and 
workload analysis for each of the new proposed project support consultants. 

Software Customization Vendor Resource Adjustment: $30.842.000 

The project is requesting additional funding for vendor services previously approved in SPR #2. 
Previously approved funding of $14 million for FY 2016-17 was only for partial year estimated costs for 
the API, Certification, Approval and Licensing Service (CALS) and Case Management Services. This 
request is seeking approval for the estimated increase in FY 2017-18, to continue with the software 
development activities for all remaining digital services. 

Interface Partners Adjustment: $4.400.000 

The project is requesting funding for interface partners to build their side of the required CWDS 
interfaces. The project's interface partners include: the California Department of Education, the 
California Department of Public Health, the California Community College Chancellor's Office, the 
Department of Justice, the Statewide Automation Welfare System, counties, and private entities. These 
interfaces are not only required for stakeholders to meet business needs, but by federal regulations as 
well. The following table provides the estimated cost for each interface partner: 

Interface Partner Estimated Cost 
California Department of Education $400,000 
Caiifornia Immunization Registry $100,000 

Credit Reports (Private) $100,000 
Caiifornia Community College Chancellor's Office $400,000 
Department of Justice $400,000 
County Education Office $1,000,000 
Caiifornia Child Support Automated System $2,000,000 
Total $4,400,000 
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OE&E Adjustments: ($351.000) 

The project is requesting other adjustments for associated OE&E, facilities, State Data Center, 
enterprise Services, and hardware/softv^rare costs. The project is estimating procuring one-time 
software in FY 2016-17, thus the negative request in FY 2017-18 because the baseline is higher than 
needed moving forward. Additionally, beginning in FY 2017-18, CWS/CMS will fund a portion of the 
facility based on staffing counts, which is included in this adjustment. 

Local Assistance fyindinq: $g9,^94.000 

Additional project funding in the amount of $70.0 million will be requested through the Local Assistance 
Subvention Process. These funds will be utilized for costs associated with county participation, state 
transition, contract services, and CE&E. The majority of this funding ($58.1 million) is associated with 
county participation costs which is integral to the project's user-centered design process. These 
additional dollars will ensure there is sufficient county engagement throughout the design and 
development of the digital services and adequate funding to assist during implementation. These costs 
were previously approved in the project's Feasibility Study Report and each subsequent SPR and the 
cause for increase is due to the estimated start date of engagement of each digital service. 

Refer to Attachment 5 - Project Bridging Document for a display of total project costs and adjustments 
requested in this BCP. 

E . O u t c o m e s and Accountabi l i ty 

Successful execution of the CWS-NS will deliver business value to county social workers in a more 
efficient and effective manner. The project's agile approach to develop functionality will allow for rapid 
development and validation of services. Vendor performance is measured by working software, which 
gives county and state end-users immediate visibility and the opportunity to provide expedited 
feedback. Problems are able to be identified and corrected within weeks rather than years, reducing the 
cost of defect resolution and potential misalignment to user requirements. This approach is consistent 
with previously approved SPRs and the project's federal Implementation Advance Planning Document. 

F. A n a l y s i s of All Feas ib le Alternatives 

Pros: 
- Consistent with state policy regarding less reliance on consultant services; 
- State will be appropriately staffed to support platform responsibilities for Intake, Courts 

Processing, Eligibility, and Financial Management; 
- State will be appropriately staffed to support DevCps responsibilities for CALS, Case 

Management, Resource Management, Courts Processing, Eligibility, and Financial 
Management; 

- Project costs lower than if using all consultant resources to provide platform and DevCps 
services; 

- Reclassified state resources will be In state classifications that are commensurate to the 
roles and responsibilities required of the project; 

- Project will have the funding identified in previous approval documents to continue with the 
development and implementation of the digital services; and 

- Project will have sufficient funding to ensure county stakeholders can be continuously 
engaged throughout the development and implementation phases. 

Cons 

- Increases state workforce; 
Risk that project will be unable to hire and retain qualified state resources; 

- Additional consultant resources are required; and 
- Fiscal impact in FY 2017-18. 
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Alternative II: Procure consultant resources instead of state resources. 

Pros: 

- Mitigates risk of being unable to find state resources who can perform the technical services 
required of the project; and 

- Does not increase the state workforce. 
Cons 

- Increases state reliance on consultant resources; 
- Risk of Government Code 19130 justifications for additional consultant resources not being 

approved and project not having required resources; 
- Additional cost for consultant resources as compared to state resources; 
- Additional workload on Procurement and Contract Management functional group to procure 

additional consultant resources; 
- Schedule impact due to the time associated with burdensome state and federal procurement 

regulations; 
- Does not allow for the state the opportunity to build a pool of qualified state resources that 

can provide these services moving fonvard; and 

- Fiscal impact in FY 2017-18. 

Alternative III: Do not approve request. 

Pros: 

- No impact to general fund; and 
- Does not increase the state workforce. 

Cons 

- Project would not have the necessary resources to continue development of the digital 
services; 

- The CWS/CMS decommission date would be further delayed resulting in increased costs; 
and 

- Continued non-compliance with federal regulations may result in loss of Federal Financial 
Participation (FFP). 

G. Implementation Plan 
Upon approval of this BCP, the project will work with internal acquisition teams, the Department of 
General Services, and the State Technology Procurement Division to procure any additional resources. 
The project will develop recruitment packages and work with the California Department of Human 
Resources to recruit and hire new state staff. Lastly, the project will develop and submit an Advance 
Planning Document to the Administration for Children, Youth and Families to ensure continued federal 
support and FFP. 

H. Supplemental Information 
None. 

I. Recommendation 
Approve the proposed Alternative I as requested in order to ensure the CWDS has the required 
resources and funding available to continue with the effort of replacing the CWS/CMS with the CWS-
NS solution. 
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CWDS FY 2017-18 BCP 
Attachment 1 - Workload Analysis New State Resources 

Senior Project Management Analyst 
Position Title Senior Project Management Analyst 

Position ID 200 

Request New position 

State Classification Sr. ISA 

Organization OSI 

Position Start Date July 2017 Position End Date Permanent 

Functional Group PMO 

Justification 

All current Sr. PM Analysts are acting as Scrum Masters on each digital service team, 
causing an insufficient number of resources in the PMO. The project attempted to 
solve the issue of insufficient PMO resources by redirecting a portion of existing staffs 
time from other functional areas into the PMO. This has proven to be an ineffective 
method and led to staff either being over allocated or unable to provide a sufficient 
level of service to the PMO. To permanently solve PMO staffing issues the project is 
implementing a strategy of requesting new, experienced, dedicated positions. This 
position will support the project's project management processes, develop content for 
control agency documentation, and support ail other functional groups with project 
management support. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Supports project integration management efforts and processes. 6 12 72 

Ensures project management activities are conducted in 
accordance with project management plans, best practices and 
Industry standards. 

6 52 312 

Researches special projects and develops and modifies project 
documentation for a variety of project integration management 
activities. 

4 25 ICQ 

Assists the project manager with project management tasks 
related to quality assurance, risk and issue management, 
planning, schedule management, and other project management 
disciplines by providing both required information and 
recommendations for action by management. 

48 6 288 

Provides leadership to team members and other project staff on 
project management policies, procedures, practices, and 
standards. 

12 12 144 

Leads team activities in support of agile development processes 
and removes impediments to development activities. 32 8 256 

implements project management best practices from federal, state 
and industry standards in order that the CWDS can effectively and 
efficiently meet project goals and objectives. 

15 12 180 

Analyses all control agency documents relative to the CWDS and 
develops the appropriate responses based on the analyst's 
knowledge of the project's strategic and tactical plans for future 
changes and their associated technical justification. 

6 6 36 

Creates and maintains the PMO SharePoint presence. 10 12 120 
Assists in the preparation of reports and presentations on project 
activities and status for various stakeholders. 5 8 40 
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CWDS FY 2017-18 BCP 
Attachment 1 - Workload Analysis New State Resources 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Supports project integration management efforts and processes. 5 12 60 

Ensures project management activities are conducted in 
accordance with project management plans, best practices and 
industry standards. 

6 52 312 

Total Annual Hours 1920 
Total Positions 1.0 
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CWDS FY 2017-18 BCP 
Attachment 1 - Workload Analysis New State Resources 

Business Analyst 
Position Title Business Analyst 

Position ID 207 

Request New positions 

State Classification AGPA 

Organization OSI 

Position Start Date July 2017 Position End Date Permanent 

Functional Group Business Services and Administration 

Justification 

The project did not allocate enough analysts into the Facilities, Business Services and 
Administration functional group. There is a need to have resources who can perform 
more complex analytical work which includes developing administrative process and 
procedures and managing the more complex human resource related activities of a 
state staff in excess of 160. Currently these key functions do not reside with any 
resource and has potential risk implications if not mitigated by these additional 
resources. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Develops, executes and trains new administrative processes and 
procedures related to Business Services and procedures for the 
project to ensure there is a consistent, repeatable process for all 
management and/or staff to follow in the office. These tasks must 
be in coordination with all state regulations. 

80 10 800 

Researches, drafts and maintains duty statements and position 
justifications for an office of 500+ state and contracted staff. 3 200 600 

Compiles recruit and appoint packages for upper management. 3 50 150 

Researches, coordinates and analyzes the more complex human 
resources related activities of an office of 160 state employees. 
Consults with subject matter experts about various complex 
Human Resources issues. 

8 60 480 

Researches state human resource rules and regulations for issue 
papers. 10 31 310 

Acts as a statewide administrator for department and state 
password resets and privilege administrator for the CWS/CMS and 
CWS-NS. 

2 350 700 

Manages office expenditures based on budget. 2 100 200 

Reviews invoices and performs activities involving complex CalHR 
travel regulations for consultants and state staff, including 
researching regulations from the State Administrative Manual. 

3 120 360 

Writes white paper recommendations for management regarding 
complex HR issue resolutions. 24 10 240 

Total Annual Hours 3840 

Total Positions 2.0 
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CWDS FY 2017-18 BCP 
Attachment 1 - Workload Analysis New State Resources 

Procurement Supervisor 

Position Titie Procurement Supervisor 

Position iO 208 

Request New position 

State Ciasslfication Sr. ISA Supervisor 

Organization OSI 

Position Start Date July 2017 Position End Date Permanent 

Functional Group Procurement and Contract Management 

Position 
Description 

In the fall of 2015, the CWS-NS Project made a momentous change in both 
procurement and software development methodologies by moving towards an agile, 
modular approach and strategy. This change required a major shift in processes and 
most importantly, a way of thinking about and doing state procurements that had been 
engrained for years. As a result of this change, the Procurement and Contract 
Manager's responsibilities and workload increased ten-fold with the need to re-plan 
and forecast needed resources, establish new processes to meet the project's new 
agile approach to procurement and assist stakeholders in making this monumental 
shift. The new modular procurement approach has also resulted in a shift from a 
single, monolithic procurement to a multitude of procurements occurring back-to-back 
as well as simultaneously. While these procurements are occurring, there continues to 
be a need to manage and re-procure existing project contracts. The CWS-NS Project 
is California's first major IT project leveraging the modular procurement process and 
the increase in workload, exposure and responsibility on the Procurement and 
Contract Manager position was largely unknown. The Project's existing DPM II, 
Procurement and Contract Manager, now has primary responsibility for the successful 
procurement and contract management of numerous contracts valued In excess of 
$250M. Having a dedicated supervisor resource for procurement and contract 
management will allow the Procurement and Contract Manager to focus on strategic 
plans and goals, decision-making at the conceptual level which affects organizational 
effectiveness and performance monitoring at the highest level. The Senior Information 
Systems Analyst Supervisor focuses on the day-to-day activities of the Procurement 
and Contract Unit, is responsible for meeting the unit's business goals and performs 
decision-making at the operational level. Due to the number of procurements and 
critical need to monitor and manage the numerous contractors on board, this position 
is key to the successful operation of the Procurement and Contract Unit. Having this 
additional resource will help ensure project procurement activities remain on schedule 
and decisions related to procurements can be made expeditiously without resulting in 
schedule delays. 

Activit ies Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Oversees the development, implementation and maintenance of 
the Contract Management Plan used to manage all vendor and 
project support contracts to ensure it remains in alignment with 
state/federal regulations and industry best practices. 

15 45 675 

Reviews and manages all contractual obligations to ensure that all 
terms and conditions of the contract are continually met. 10 18 180 

Manages the deliverable acceptance process and any deliverable 
management tools the project may Implement. 10 12 120 

Reviews and makes recommendations to project governance 
bodies regarding payment of contractor invoices consistent with 
the contract terms and conditions. Invoice Management Plan, 

6 9 54 
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CWDS FY 2017-18 BCP 
Attachment 1 - Workload Analysis New State Resources 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Contract Management Plan, and deliverable acceptance process. 

Leads all contract amendments both from development and 
contract management perspective. 8 37 296 

Manages the project's procurement activities required for the 
development and maintenance of acquisition for information 
technology (IT) and non-IT goods and services through Request 
for Proposals, Request for Offers, County Consultant Contracts, 
Interagency Agreements, etc. 

6 10 60 

Works with internal subject matter experts to develop 
requirements, qualification and evaluation criteria for all 
procurements. 

9 10 90 

Works closely with the Project Director to ensure that the project 
adheres to the competitive procurement process in accordance 
with federal and state regulations, laws, policy, and best practices. 

15 10 150 

Responds to complex inquiries regarding procurement activities 
and contractual obligations and revisions. 7 10 70 

Identifies risks and issues related to procurement and contract 
management activities and recommends alternatives that result in 
the best solution for the state. 

10 15 150 

Performs direct supervisory responsibilities related to staff 
management and development. Collaborates with the 
Procurement and Contract Manager to evaluate staff resources 
and training needs, establish performance standards and 
expectations by conducting probationary reviews, annual 
Individual Development Plans, constructive intervention, corrective 
and disciplinary actions and training to enhance personnel growth. 
Monitors staffs workload to ensure work is completed accurately 
and timely. Provides advice and consultation to staff on the most 
difficult and sensitive work issues. 

75 Ongoing 75 

Total Annual Hours 1920 
Total Positions 1.0 

Page 5 of 100 



CWDS FY 2017-18 BCP 
Attachment 1 - Workload Analysis New State Resources 

Senior Procurement Analyst 
Position Title Senior Procurement Analyst 

Position ID 209 

Request New position 

State Classification Sr. ISA 

Organization OSI 

Position Start Date July 2017 Position End Date Permanent 

Functional Group Procurement/Contract Management 

Justification 

The project did not accurately account for the increased workload to the Procurement 
and Contract Management functional group due to the pivot to the modular 
procurement approach. The project has numerous procurements in the immediate 
future including new RFPs, RFOs, amendments to existing agreements, and 
I A A S / M O U S with interface partners. Each of these procurements requires dedicated 
project procurement analysts to develop complex Statements of Work, Mandatory 
Qualifications and other contractual documents and to manage the solicitation 
processes from a project perspective while acting as a scrum master. Once the 
procurements are executed, the project requires resources to manage the agreements 
and ensure the contractor is providing the required level of service to the state. 
Without additional procurement resources the project will be unable to provide an 
adequate level of service to the project as a whole. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Develops and maintains solicitation documents (e.g., RFP, RFC, 
lAA, etc.), including the Statements of Work, pricing, 
compensation models, proposal evaluations, and contracts. 

15 52 780 

Prepares procurement packages for requests, justifications, and 
other procurement related documents in accordance with OSI 
policy. 

10 20 200 

Leads and coordinates activities from a project perspective on all 
procurement-related activities during the development and 
solicitation processes of all procurements. 

10 12 120 

Works in collaboration with the assigned OSI ACSD Analyst and 
the Statewide Technology Procurement Division (STPD) Buyer 
during the development and solicitation process of all RFPs within 
the California Department of Technology (CDT) delegated 
authority. 

5 6 30 

Coordinates activities including Bidders Conference, questions 
and answers, correspondences sent to and received from the 
bidders, confidential discussions, RFP addenda, final RFP 
proposal evaluation, public cost opening, contract negotiations, 
and other solicitation related activities. 

8 37 296 

Develops and updates the project schedule, including tasks, 
durations and resources and provides status updates to project 
management on all procurements. 

7 7 49 

Ensures contractual obligations of contracted parties are met and 
are continuously monitored to ensure compliance, including all 
requirements, deliverables, contractor compensation, service level 
agreements, liquidated damages, and contract amendments due 
to work authorizations, system change authorizations, and/or 

9 10 90 
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CWDS FY 2017-18 BCP 
Attachment 1 - Workload Analysis New State Resources 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

technical services requests. 

Works closely with project management on complex contract 
Issues and assists in the resolution of those issues. 15 10 150 

Responsible for reviewing the justification for any change to 
contracts and for ensuring the approved changes are implemented 
so the change is effective and in compliance with the law. 

7 10 70 

Collaborates with project staff and contractors on processes for 
deliverable acceptance, material submissions, and compensation, 
documenting acceptance approvals, and managing invoices and 
payment requests. 

10 5 50 

Manages the deliverable tracking process and any related tools for 
contractor deliverable due dates. Works with the appropriate 
project deliverable coordinators for the review and acceptance of 
said deliverables and works to resolve deficiencies with 
deliverables. 

5 17 85 

Total Annual Hours 1920 
Total Positions 1.0 
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CWDS FY 2017-18 BCP 
Attachment 1 - Workload Analysis New State Resources 

Organizational Change Management Analyst 

Position Title Organizational Change Management Analyst 

Position ID 210 

Request New position 

State Classification Sr. ISA 

Organization OSI 

Position Start Date July 2017 Position End Date Permanent 

Functional Group Implementation/Training 

Justification 

Throughout the implementation of various digital services, the Implementation team 
will be responsible for the oversight, creation, and review of OCM materials. While the 
development of these materials will largely be the responsibility of the implementation 
vendor, the implementation team will be responsible for reviewing and approving the 
materials produced for all 60 organizations. Additionally, the project currently has a 
support contract to provide OCM services. However, there is a need to continue with 
the institutionalization of OCM within the counties after the existing contract ends. This 
resource will provide continued OCM support to the project to ensure counties remain 
aware of all project changes, have the desire to make the change, have the 
knowledge on how to change, have the ability to implement the change, and receive 
the reinforcement to sustain the change. This resource will work with the existing OCM 
consultants to receiving training and any required knowledge transfer to continue with 
these services. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Oversees all Organizational Change Management (OCM) activities 
on behalf of the CWDS. 1200 Ongoing 1200 

Maintains the CWDS OCM Plan and Transition Management Plan 
and makes updates as required. 100 Ongoing 100 

Develops metrics for tracking, monitoring, evaluating, and 
managing the effectiveness of OCM. 310 Ongoing 310 

Determines organizational readiness for initiatives based on 
capacity and commitment across and down the enterprise. 310 Ongoing 310 

Total Annual Hours 1920 
Total Positions 1.0 
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Training Lead 

Position Titie Training Lead 

Position ID 211 and 212 

Request New positions 

State Classification Sr. ISA 

Organization OSI 

Position Start Date July 2017 Position End Date Permanent 

Functional Group Implementation/Training 

Justification 

Throughout the implementation of various digital services, the project (implementation 
project team along with the implementation contractor(s)) will be creating training 
materials for all digital services. While the development of these materials will be the 
responsibility of the implementation vendor, the implementation team will be 
responsible for reviewing and approving the materials produced for all digital services. 
Additionally, once the implementation vendor is no longer on board the project needs 
resources to continue producing training materials based on system changes and 
enhancements during DevOps. These positions will support these efforts. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Oversees all training and development activities on behalf of the 
CWDS. 8 120 960 

Develops a comprehensive, role-based, end user training program 
and curriculum plan for the CWDS which includes a training plan 
and curricula for end users and Train-the-Trainers courses. 

8 60 480 

Assesses training and learning needs in order deliver training 
curricula that meet the needs of end users and Train-the-Trainers. 8 60 480 

Facilitates the implementation of the training strategy by working 
collaboratively with the Organizational Change Management 
(OCM) Analyst and the Platform/DevOps functional teams to 
develop training curricula for end users. 

8 40 320 

Develops the training curricula for the various digital services 
based on new processes which includes documented business 
process workflows and diagrams. 

8 120 960 

Leads and provides guidance to the CWDS training team on all 
aspects of training required for effective change management. 8 40 320 

Acts as a point of contact for training issues and ensures timely 
issue identification, resolution and appropriate escalation. 8 40 320 

Total Annual Hours 3840 

Total Positions 2.0 
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Business Architect 

Position Titie Business Architect 

Position iD 213 

Request New position 

State Ciasslfication Systems Software Specialist Hi 
Organization Office of Systems Integration 

Position Start Date July 2017 Position End Date Permanent 

Functional Group Platform integration 

Justification 

The project has made the decision to have state staff provide long-term platform 
services and phase out the Platform vendor over time. For this reason, the project 
needs resources who can translate technology to support CWS business needs and 
solve challenges. This resource will be an expert in the CWS business process, 
practices and policies and use that knowledge to achieve desired business outcomes. 
For the state to successfully assume platform responsibilities it must have resources 
who can translate business needs into technology solutions. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Analyzes and evaluates proposed computer software and 
hardware for State and County Child Welfare Services Case 
Management System (CWS-NS) sites to include, operating 
systems, control systems, proprietary software packages, 
telecommunications software, and database management 
software to ensure they are fit for purpose. 

280 Dngoing 280 

Supports evaluation of vendor proposals by providing subject 
matter expertise In the area of Industry, State, OSI, and project 
technology policies, practices and standards, and technology 
infrastructure products and services. 

8 5 40 

Provides assessment of how well the proposed security 
architecture supports the overall needs of the CWS-NS Solution in 
terms based on threat assessment and implementation of 
vulnerability management. 

180 Dngoing 180 

Participates in confidential bidder discussions, assists in the 
development of responses to the vendor and/or control agencies, 
and prepares change requests related to security requirements. 

180 Dngoing 180 

Manage issues and risks related to CWS technology and 
infrastructure. 120 Dngoing 120 

Dversees the digital services vendors on technical architecture 
and processes, evaluates deliverables for acceptance, and 
resolves complex technology questions throughout the project life 
cycle. 

360 Dngoing 360 

Provides project staff with training and an understanding of the 
Dffice of Systems Integration (CSI), Califomia Department of 
Social Services (CDSS), federal. State, and county security 
policies and procedures. 

180 Dngoing 180 

Participates in change management process in accordance with 
the CWS-NS Project Change Management Plan. Ensures that 
changes related to technology and infrastructure configuration 
items are provided to the CWS-NS Project. 

180 Dngoing 180 
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Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Monitors changes to OSi, CDSS, federal, State, and county 
security policies along with evolution of industry best practices and 
standards during CWS-NS maintenance and operations phase of 
the system lifecycle to identify new security requirements. 

180 Cngoing 180 

Advises CWS-NS staff of the implications to secure operation and 
delivery of CWS-NS support. 80 Cngoing 80 

Conducts periodic security reviews to assess threat, 
implementation of data security and privacy policies, vulnerability 
management, security of data, exchange of information internal 
and external to the system, availability/readiness of disaster 
recovery and continuity of operations. Provide findings and 
recommendations to the CWS-NS staff responsible for proper use, 
operation, and maintenance of the CWS-NS Solution. 

140 Cngoing 140 

Total Annual Hours 1920 
Total Positions 1.0 
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Senior Quality Assurance Analyst 

Position Title Senior Quality Assurance Analyst 

Position ID 214 

State Classification Senior Information Systems Analyst 

Organization Office of Systems Integration 

Position Start Date July 2017 Position End Date Permanent 

Functionai Group Platform Integration 

Justification 

Due to the state assuming software development activities it is critical that there is a 
dedicated resource to conduct QA and completeness of test case coverage. Prior to 
any new features being available to end users the project must first validate that 
business requirements are met which this resource will be responsible for. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Develops Quality Assurance findings. 20 12 240 

Conducts reviews of project support deliverables for adherence to 
standards. 20 12 240 

Provides oversight of processes and procedures of the application 
development. 200 Cngoing 200 

Enforces project processes and standards based in project 
policies and industry best practices. 10 12 120 

Audits contractor quality management activities. 200 Cngoing 200 

Audits contractor processes for compliance with contract and 
requirements. 120 Cngoing 120 

Identifies and classifies process and procedural issues. 6 12 72 

Prepares and executes the Business Process Improvement Plan. 12 1 12 

Performs deliverable reviews from a quality management 
perspective in adherence to the project policies and standards. 120 Cngoing 120 

Develop quality assurance tools. 4 1 4 

Documents quality assurance findings and provides corresponding 
reports. 120 Cngoing 120 

Participates in continuous process improvement and identifies 
areas of process improvement that will add value to the operations 
and the project. 

120 Cngoing 120 

Identifies and classifies process and procedural risks on the basis 
of estimated probability and impact. 60 Cngoing 60 

Audits adherence to project standards and industry best practices. 60 Cngoing 60 

Schedules and leads recurring Quality Management meetings. 2 48 96 

Assists in the development and maintenance of the Quality 
Management Plan. 8 1 8 

Assists in the development and maintenance of the Process 
Improvement Plan. 8 1 8 

Writes and submits Lessons Learned reports. 60 Cngoing 60 

Provides process improvement recommendations. 60 Cngoing 60 

Total Annual Hours 1920 

Page 12 of 100 



CWDS FY 2017-18 BCP 
Attachment 1 - Workload Analysis New State Resources 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Total Positions 1.0 
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Scrum Team Supervisor 

Position Title Scrum Team Supervisor 

Position ID 215 

State Classification Senior Programmer Analyst Supervisor 

Organization Office of Systems Integration 

Position Start Date July 2017 Position End Date Permanent 

Functional Group Intake Development 

Justif ication 

The project has made the decision to have state staff provide long-term platform 
services and phase out the Platform vendor over time. For this reason, the project 
needs to develop an internal application development team to continue providing 
these services. Having a properly staffed application development team will ensure 
the state can continue modifying and developing new digital services to continue 
delivering software code that meets end user's business needs. The project envisions 
adjusting the application development team's staffing levels over time to meet the end 
user's demand. Although this team will be dedicated to Intake it may become a shared 
resource pool to continue development of any digital service. Future SPRs will 
document the workload and request additional resources as required. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Reviews the work of the team, participates in code reviews, and 
ensures team members follow established processes and meet 
development standards. 

800 Cngoing 800 

Tracks project progress to ensure project deliveries occur in-line 
with organization goals and with quality. 300 Cngoing 300 

Mentors junior developers. 300 Cngoing 300 

Delivers informative and well-organized presentations. 120 Cngoing 120 

Communicates appropriate information to team members to keep 
them informed. 240 Cngoing 240 

Resolves conflicts within the team, and escalates issues when 
appropriate. 180 Cngoing 180 

Estimates budgets to assist with management planning 180 Cngoing 180 

Total Annual Hours 1920 
Total Positions 1.0 
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Senior Front End Developer 

Position Title Senior Front End Developer 

Position ID 216 

State Classification Senior Programmer Analyst 

Organization Cffice of Systems Integration 

Position Start Date July 2017 Position End Date Permanent 

Functional Group Intake Development 

Justif ication 

Since SPR #2 the project has made the decision to have state staff provide long-term 
platform services and phase out the Platform vendor over time. For this reason, the 
project needs to develop an intemal application development team to continue 
providing these services. Having a properly staffed application development team will 
ensure the state can continue modifying and developing new digital services to 
continue delivering software code that meets end user's business needs. The project 
envisions adjusting the application development team's staffing levels over time to 
meet the end user's demand. Although this team will be dedicated to Intake it may 
become a shared resource pool to continue development of any digital service. Future 
SPRs will document the workload and request additional resources as required. 

Activit ies Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Develops new user-facing features in an agile scrum environment. 360 Cngoing 360 

Performs all required changes to cascading style sheets (CSS3), 
HTML5, with strong capabilities in developing with JavaScript. 200 Cngoing 200 

Develops and maintain features in jCuery. 180 Cngoing 180 

Develops and maintain user interface features in a JavaScript 
framework (e.g. AngularJS or ReactJS). 180 Cngoing 180 

Performs basic image authoring and editing (e.g. crop, resize) and 
familiarity with Gimp or Photoshop. 250 Cngoing 250 

Applies SEC principles to application development with the ability 
to monitor and tune as needed. 120 Cngoing 120 

Sets technical direction for all user-interface development and acts 
as mentor for other front end development team members. 100 Cngoing 100 

Constructs integrated testing of front-end applications using 
relevant industry tools (e.g. Selenium). 250 Cngoing 250 

Assists in linking user interface development artifacts into the 
continuous integration pipeline, in support of DevCps practices. 180 Cngoing 180 

Develops features that will work on multiple browsers, mobile 
platforms, and apply responsive design principles in general. 100 Cngoing 100 

Total Annual Hours 1920 
Total Positions 1.0 
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Front End Developer 

Position Title Front End Developer 

Position ID 217 

State Classification Staff Programmer Analyst 

Organization Cffice of Systems integration 

Position Start Date July 2017 Position End Date Permanent 

Functional Group Intake Development 

Justification 

Since SPR #2 the project has made the decision to have state staff provide long-term 
platform services and phase out the Platform vendor over time. For this reason, the 
project needs to develop an intemal application development team to continue 
providing these services. Having a properly staffed application development team will 
ensure the state can continue modifying and developing new digital services to 
continue delivering software code that meets end user's business needs. The project 
envisions adjusting the application development team's staffing levels over time to 
meet the end user's demand. Although this team will be dedicated to Intake it may 
become a shared resource pool to continue development of any digital service. Future 
SPRs will document the workload and request additional resources as required. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Develops new user-facing features in an agile scrum environment. 600 Cngoing 600 

Performs all required changes to cascading style sheets (CSS3), 
HTML5, with strong capabilities in developing with JavaScript. 200 Cngoing 200 

Develops and maintain features in jOuery. 180 Cngoing 180 

Assists in developing user interface components using a 
JavaScript framework (e.g. AngularJS or ReactJS) 280 Cngoing 280 

Assist in performing basic image authoring and editing (e.g. crop, 
resize) and familiarity with Gimp or Photoshop. 300 Cngoing 300 

Helps establish development standards, and assist less 
experienced developers. 180 Cngoing 180 

Develops features that will work on multiple browsers, mobile 
platforms, and apply responsive design principles in general. 180 Cngoing 180 

Total Annual Hours 1920 

Total Positions 1.0 
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Front End Developer 

Position Title Front End Developer 

Position ID 218 

State Classification Associate Programmer Analyst 

Organization Cffice of Systems Integration 

Position Start Date July 2017 Position End Date Permanent 

Functional Group Intake Development 

Justification 

Since SPR #2 the project has made the decision to have state staff provide long-term 
platform services and phase out the Platform vendor over time. For this reason, the 
project needs to develop an intemal application development team to continue 
providing these services. Having a properly staffed application development team will 
ensure the state can continue modifying and developing new digital services to 
continue delivering software code that meets end user's business needs. The project 
envisions adjusting the application development team's staffing levels over time to 
meet the end user's demand. Although this team will be dedicated to Intake it may 
become a shared resource pool to continue development of any digital service. Future 
SPRs will document the workload and request additional resources as required. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Develop new user-facing features in an agile scrum environment. 900 Cngoing 900 

Perform most required changes to cascading style sheets {CSS3), 
HTML5, with strong capabilities in developing with JavaScript. 200 Cngoing 200 

Develops and maintain features in jOuery. 180 Cngoing 180 

Ability to perform basic image authoring and editing (e.g. crop, 
resize) and familiarity with Gimp or Photoshop. 280 Cngoing 280 

Develop features that will work on multiple browsers, mobile 
platforms, and apply responsive design principles in general. 360 Cngoing 360 

Total Annual Hours 1920 

Total Positions 1.0 

Page 17 of 100 



CWDS FY 2017-18 BCP 
Attachment 1 - Workload Analysis New State Resources 

Back End Developer 

Position Title Back End Developer 

Position ID 219 

State Classification Staff Programmer Analyst 

Organization Cffice of Systems Integration 

Position Start Date July 2017 Position End Date Permanent 

Functional Group Intake Development 

Justification 

Since SPR #2 the project has made the decision to have state staff provide long-term 
platform services and phase out the Platform vendor over time. For this reason, the 
project needs to develop an intemal application development team to continue 
providing these services. Having a properly staffed application development team will 
ensure the state can continue modifying and developing new digital services to 
continue delivering software code that meets end user's business needs. The project 
envisions adjusting the application development team's staffing levels over time to 
meet the end user's demand. Although this team will be dedicated to Intake it may 
become a shared resource pool to continue development of any digital service. Future 
SPRs will document the workload and request additional resources as required. 

Activit ies Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Develop new services and database components in an agile 
scrum environment, using experience in back-end programming 
languages like Java. 

600 Cngoing 600 

Develop and test SQL (or comparable) data access components, 
and assist in tuning and optimizing data storage. 200 Cngoing 200 

Assist in the rollout of new features by assisting in developing and 
troubleshooting user interface features by applying skills and 
knowledge in JavaScript, CSS3, and HTML5. 

180 Cngoing 180 

Cptimize application components for speed and scalability. 280 Cngoing 280 

Implement security and data protection at all layers of the 
application, and provide security services to front end development 
teams. 

300 Cngoing 300 

Ability to construct integrated testing of back-end components 
using relevant industry tools (e.g. Junit, Jmeter). 180 Cngoing 180 

Act as mentor for less experienced back end development team 
members. 180 Cngoing 180 

Total Annual Hours 1920 

Total Positions 1.0 
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Back End Developer 

Position Title Back End Developer 

Position ID 220 

State Classification Associate Programmer Analyst 

Organization Cffice of Systems Integration 

Position Start Date July 2017 Position End Date Permanent 

Functional Group Intake Development 

Justif ication 

Since SPR #2 the project has made the decision to have state staff provide long-term 
platform services and phase out the Platform vendor over time. For this reason, the 
project needs to develop an intemal application development team to continue 
providing these services. Having a properly staffed application development team will 
ensure the state can continue modifying and developing new digital services to 
continue delivering software code that meets end user's business needs. The project 
envisions adjusting the application development team's staffing levels over time to 
meet the end user's demand. Although this team will be dedicated to Intake it may 
become a shared resource pool to continue development of any digital service. Future 
SPRs will document the workload and request additional resources as required. 

Activit ies Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Assist in developing new services and database components in an 
agile scrum environment, using experience in back-end 
programming languages like Java. 

900 Cngoing 900 

Develop and test SQL (or comparable) data access components, 
and assist in tuning and optimizing data storage. 200 Cngoing 200 

Assist in the rollout of new features by assisting in developing and 
troubleshooting user interface features by applying skills and 
knowledge in JavaScript, CSS3, and HTML5. 

180 Cngoing 180 

Implement security and data protection at all layers of the 
application. 280 Cngoing 280 

Construct integrated testing of back-end components using 
relevant industry tools (e.g. Junit). 360 Cngoing 360 

Total Annual Hours 1920 

Total Positions 1.0 
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Change/Problem/Incident Management Analyst 

Position Title Change/Problem/Incident Management Analyst 

Position ID 221 

State Classification Senior Information Systems Analyst 

Organization Cffice of Systems Integration 

Position Start Date July 2017 Position End Date Permanent 

Functional Group Service Management 

Justification 

The project has made the decision to have state staff provide support services to end 
users. This resource will manage coordination of changes, problems and incidents 
across all of the application environments. Having a properly staffed and managed 
change/problem/incident process will ensure minimal disruption to the end user. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Receives and records all change requests including problems and 
incidents. 120 Cngoing 120 

Analyzes and processes all change requests to ensure compliance 
with project policies. 200 Cngoing 200 

Communicates all changes submitted through the change request 
system in a timely and comprehensive manner to minimize 
customer impact. 

200 Cngoing 200 

Provides change request trend analysis reports as requested by 
leadership. 90 Cngoing 90 

Understands and follows procedures to facilitate the change 
process for application and infrastructure changes. 200 Cngoing 200 

Participates in continuous process improvements to Change 
Management policies, processes and procedures. 160 Cngoing 160 

Facilitates and co-chairs the Change Control Board (COB). 2 45 90 

Assists management with communications related to Change 
Management. 80 Cngoing 80 

Tracks and assigns change requests, problems and incident 
tickets. 120 Cngoing 120 

Guides change requests through the Change Management 
Process. 120 Cngoing 120 

Assesses the priority and impact of all changes for accuracy. 120 Cngoing 120 

Coordinates change approvals liaising between approvers and 
initiators. 120 Cngoing 120 

Creates and distributes Change Management status reports and 
analysis. 90 Cngoing 90 

Files all change request forms, analyses, and associated 
documents submitted into the document repository. 90 Cngoing 90 

Develops and provides ongoing training relative to change 
management processes, procedures and tracking systems. 120 Cngoing 120 

Total Annual Hours 1920 
Total Positions 1.0 
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Performance/Capacity Analyst 

Position Title Performance/Capacity Analyst 

Position ID 222 

State Classification Senior Information Systems Analyst 

Organization Cffice of Systems Integration 

Position Start Date July 2017 Position End Date Permanent 

Functional Group Service Management 

Justification 

Since SPR #2 the project has made the decision to have state staff provide long-term 
platform services and phase out the Platform vendor over time. For this reason, the 
project needs a resource to analyze and determine the IT capabilities and demands of 
the organization are sufficient for current and future data needs. This resource will be 
responsible for mitigating potential performance problems of the CWS-NS. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Monitors organization and system performance and perform 
quality control evaluations. 300 Cngoing 300 

Reviews processes and procedures and recommends 
improvements and reduce operational risks. 120 Cngoing 120 

Measures and report on key performance indicators for continuous 
performance improvement. 250 Cngoing 250 

Helps to plan, develop and coordinate the production of a suite of 
complex performance reports that meet the needs of the project. 120 Cngoing 120 

Assists with benchmarking analysis. 120 Cngoing 120 

Develops high quality data standards. 120 Cngoing 120 

Supports the development of audits to support development. 120 Cngoing 120 

Ensures appropriate allocation of resources for the project are 
allocated to meet the capacity demands as per the project goals 
and plans. 

80 Cngoing 80 

Provides forecast on the uncertainties, deficiencies, and threats to 
meet demands without interruptions or delays. 150 Cngoing 150 

Manages the capacity planning and modeling effort for the project 
and forecast the needs. 150 Cngoing 150 

Conducts trend analysis and make proactive capacity planning 
decisions and recommendations optimal amount of hardware, 
software and network resources to meet service level 
requirements in a timely and cost effective manner. 

180 Cngoing 180 

Recommends capacity growth of the systems to the management. 120 Cngoing 120 

Analyze and measure data sources in relation to utilization. 90 Cngoing 90 

Total Annual Hours 1920 

Total Positions 1.0 
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Load Tester 

Position Title Load Tester 

Position ID 223 

State Classification Staff information Systems Analyst 

Organization Cffice of Systems Integration 

Position Start Date July 2017 Position End Date Permanent 

Functional Group Test 

Justification 

Historically the project has identified testing as being an IV&V responsibility. Although 
iV&V and the project's Enterprise QA consultant will participate in testing, the project 
has a need to develop an internal testing team to continuing providing these services 
into operations. Testing within an agile environment goes beyond testing and logging 
software bugs, rather they will work as part of the development team and help improve 
and build quality into the digital service as early as possible. They will assist the 
development team by identifying ambiguity in user stories and provide continuous 
feedback throughout the testing/development process. By developing an internal state 
test team it will help ensure the project continues to deliver high quality software code 
which is critical for the continued use and end user adoption of the CWS-NS. 

Activit ies Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Creates a Load test plan. 30 1 30 

Configures and manages automated load testing tools. 120 Cngoing 120 

Develops data driven automated load tests scripts. 120 Cngoing 120 

Recommends infrastructure and data required to conduct load 
testing. 120 Cngoing 120 

Executes load tests and collate the results. 600 Cngoing 600 

Summarizes the test results and provide recommendations to the 
Test Manager. 120 Cngoing 120 

Supports evaluation of vendor proposals by providing subject 
matter expertise in the area of industry load testing practices, load 
testing standards, and load testing products and services. 

8 5 40 

Identifies, mitigates, communicates out, and escalates defects, 
issues, and risks related to load testing. 120 Cngoing 120 

Oversees the digital services vendors on load testing processes, 
reviews vendor developed load testing scripts, evaluates 
deliverables for acceptance, and resolves load testing questions 
throughout the project life cycle. 

250 Cngoing 250 

Provides project staff with training and an understanding of load 
testing tools, techniques, and procedures. 120 Cngoing 120 

Participates in change management process in accordance with 
the CWS-NS Project Change Management Plan. Ensures that 
changes related to load testing configuration items are provided to 
the CWS-NS Project. 

80 Cngoing 80 

Researches and evaluates automated load testing tools. 80 Cngoing 80 

Monitors evolution of industry load testing best practices and 
standards during CWS-NS maintenance and operations phase of 
the system lifecycle to identify new load testing requirements. 

120 Cngoing 120 
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Total Annual Hours 1920 
Total Positions 1.0 
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Performance Tester 

Position Title Performance Tester 

Position ID 224 

State Classification Staff Information Systems Analyst 

Organization Cffice of Systems Integration 

Position Start Date July 2017 Position End Date Permanent 

Functional Group Test 

Justification 

Historically the project has identified testing as being an IV&V responsibility. Although 
IV&V and the project's Enterprise QA consultant will participate in testing, the project 
has a need to develop an internal testing team to continuing providing these services 
into operations. Testing within an agile environment goes beyond testing and logging 
software bugs, rather they will work as part of the development team and help improve 
and build quality into the digital service as early as possible. They will assist the 
development team by identifying ambiguity in user stories and provide continuous 
feedback throughout the testing/development process. By developing an internal state 
test team it will help ensure the project continues to deliver high quality software code 
which is critical for the continued use and end user adoption of the CWS-NS. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Creates a Performance test plan. 30 1 30 

Configures and manages automated performance testing tools. 120 Cngoing 120 

Develops data driven automated performance tests scripts. 120 Cngoing 120 

Recommends infrastructure and data required to conduct load 
testing. 120 Cngoing 120 

Executes performance tests and collate the results. 600 Cngoing 600 

Summarizes the test results and provide recommendations to the 
Test Manager. 120 Cngoing 120 

Supports evaluation of vendor proposals by providing subject 
matter expertise in the area of industry performance testing 
practices, performance testing standards, and performance testing 
products and services. 

8 5 40 

Identifies, mitigates, communicates out, and escalates defects, 
issues, and risks related to performance testing. 120 Cngoing 120 

Dversees the digital services vendors on performance testing 
processes, reviews vendor developed performance testing scripts, 
evaluates deliverables for acceptance, and resolves performance 
testing questions throughout the project life cycle. 

250 Cngoing 250 

Provides project staff with training and an understanding of 
performance testing tools, techniques, and procedures. 120 Cngoing 120 

Participates in change management process in accordance with 
the CWS-NS Project Change Management Plan. Ensures that 
changes related to performance testing configuration items are 
provided to the CWS-NS Project. 

80 Cngoing 80 

Researches and evaluates automated performance testing tools. 80 Cngoing 80 

Monitors evolution of industry performance testing best practices 
and standards during CWS-NS maintenance and operations 
phase of the system lifecycle to identify new performance testing 

120 Cngoing 120 
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requirements. 

Total Annual Hours 1920 
Total Positions 1.0 
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Security Tester 

Position Title Security Tester 

Position ID 225 

State Classification Staff Information Systems Analyst 

Organization Cffice of Systems Integration 

Position Start Date July 2017 Position End Date Permanent 

Functional Group Test 

Justification 

Historically the project has identified testing as being an IV&V responsibility. Although 
IV&V and the project's Enterprise QA consultant will participate in testing, the project 
has a need to develop an internal testing team to continuing providing these services 
into operations. Testing within an agile environment goes beyond testing and logging 
software bugs, rather they will work as part of the development team and help improve 
and build quality into the digital service as early as possible. They will assist the 
development team by identifying ambiguity in user stories and provide continuous 
feedback throughout the testing/development process. By developing an intemal state 
test team it will help ensure the project continues to deliver high quality software code 
which is critical for the continued use and end user adoption of the CWS-NS. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Creates a Security test plan. 30 1 30 

Configures and manages automated black/white box security 
scanning tools. 120 Cngoing 120 

Develops data driven automated security tests scripts. 120 Cngoing 120 

Recommends infrastructure and data required to conduct security 
testing. 120 Cngoing 120 

Executes security tests and collate the results. 600 Cngoing 600 

Summarizes the test results and provide recommendations to the 
Test Manager. 120 Cngoing 120 

Supports evaluation of vendor proposals by providing subject 
matter expertise in the area of industry security testing practices, 
security testing standards, and security testing products and 
services. 

8 5 40 

Identifies, mitigates, communicates out, and escalates defects, 
issues, and risks related to security testing. 120 Cngoing 120 

Dversees the digital services vendors on security testing 
processes, reviews vendor developed security testing scripts, 
evaluates deliverables for acceptance, and resolves security 
testing questions throughout the project life cycle. 

250 Cngoing 250 

Provides project staff with training and an understanding of 
security testing tools, techniques, and procedures. 120 Cngoing 120 

Participates in change management process in accordance with 
the CWS-NS Project Change Management Plan. Ensures that 
changes related to security testing configuration items are 
provided to the CWS-NS Project. 

80 Cngoing 80 

Researches and evaluates automated security scanning tools. 80 Cngoing 80 

Monitors evolution of industry security testing best practices and 
standards during CWS-NS maintenance and operations phase of 

120 Cngoing 120 
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Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

the system lifecycle to identify new security testing requirements. 

Total Annual Hours 1920 
Total Positions 1.0 
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Integration Tester 

Position Title Integration Tester 

Position ID 226 

State Classification Staff Information Systems Analyst 

Organization Office of Systems Integration 

Position Start Date July 2017 Position End Date Permanent 

Functional Group Test 

Justification 

Historically the project has identified testing as being an IV&V responsibility. Although 
IV&V and the project's Enterprise QA consultant will participate in testing, the project 
has a need to develop an internal testing team to continuing providing these services 
into operations. Testing within an agile environment goes beyond testing and logging 
software bugs, rather they will work as part of the development team and help improve 
and build quality into the digital service as early as possible. They will assist the 
development team by identifying ambiguity in user stories and provide continuous 
feedback throughout the testing/development process. By developing an internal state 
test team it will help ensure the project continues to deliver high quality software code 
which is critical for the continued use and end user adoption of the CWS-NS. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Creates an Integration test plan. 30 1 30 

Configures and manages automated integration testing tools. 120 Dngoing 120 

Develops data driven automated integration tests scripts. 120 Dngoing 120 

Recommends infrastructure and data required to conduct 
integration testing. 120 Dngoing 120 

Ensures integration tests are run as part of the automated 
continuous integration process. 100 Dngoing 100 

Validates the amount of the code that is covered by tests using an 
automated test coverage tool. 100 Dngoing 100 

Executes integration tests and collate the results. 400 Dngoing 400 

Summarizes the test results and provide recommendations to the 
Test Manager. 120 Dngoing 120 

Supports evaluation of vendor proposals by providing subject 
matter expertise in the area of industry integration testing 
practices, integration testing standards, and integration testing 
products and services. 

8 5 40 

Identifies, mitigates, communicates out, and escalates defects, 
issues, and risks related to integration testing. 120 Dngoing 120 

Dversees the digital services vendors on integration testing 
processes, reviews vendor developed integration testing scripts, 
evaluates deliverables for acceptance, and resolves integration 
testing questions throughout the project life cycle. 

250 Dngoing 250 

Provides project staff with training and an understanding of 
integration testing tools, techniques, and procedures. 120 Dngoing 120 

Participates in change management process in accordance with 
the CWS-NS Project Change Management Plan. Ensures that 
changes related to integration testing configuration items are 

80 Dngoing 80 
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Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

provided to the CWS-NS Project. 

Researches and evaluates automated integration testing tools. 80 Dngoing 80 

Monitors evolution of industry integration testing best practices and 
standards during CWS-NS maintenance and operations phase of 
the system lifecycle to identify new integration testing 
requirements. 

120 Dngoing 120 

Total Annual Hours 1920 
Total Positions 1.0 
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Unit Tester 

Position Title Unit Tester 

Position ID 227 

State Classification Staff Information Systems Analyst 

Organization Office of Systems Integration 

Position Start Date July 2017 Position End Date Permanent 

Functional Group Test 

Justif ication 

Historically the project has identified testing as being an IV&V responsibility. Although 
IV&V and the project's Enterprise QA consultant will participate in testing, the project 
has a need to develop an internal testing team to continuing providing these services 
into operations. Testing within an agile environment goes beyond testing and logging 
software bugs, rather they will work as part of the development team and help improve 
and build quality into the digital service as early as possible. They will assist the 
development team by identifying ambiguity in user stories and provide continuous 
feedback throughout the testing/development process. By developing an intemal state 
test team it will help ensure the project continues to deliver high quality software code 
which is critical for the continued use and end user adoption of the CWS-NS. 

Activit ies Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Creates Unit test plan. 30 1 30 

Configures and manages automated unit testing tools. 120 Ongoing 120 

Develops data driven automated unit tests scripts. 120 Ongoing 120 

Ensures units tests are run as part of the automated build and 
continuous integration processes. 120 Ongoing 120 

Recommends infrastructure and data required to conduct unit 
testing. 100 Ongoing 100 

Executes unit tests and collate the results. 100 Ongoing 100 

Summarizes the test results and provide recommendations to the 
Test Manager. 400 Ongoing 400 

Supports evaluation of vendor proposals by providing subject 
matter expertise in the area of industry unit testing practices, unit 
testing standards, and unit testing products and services. 

120 Ongoing 120 

Identifies, mitigates, communicates out, and escalates defects, 
issues, and risks related to unit testing. 8 5 40 

Oversefes the digital services vendors on unit testing processes, 
reviews vendor developed unit testing scripts, evaluates 
deliverables for acceptance, and resolves unit testing questions 
throughout the project life cycle. 

120 Ongoing 120 

Provides project staff with training and an understanding of unit 
testing tools, techniques, and procedures. 250 Ongoing 250 

Participates in change management process in accordance with 
the CWS-NS Project Change Management Plan. Ensures that 
changes related to unit testing configuration items are provided to 
the CWS-NS Project. 

120 Ongoing 120 

Researches and evaluates automated unit testing tools. 80 Ongoing 80 

Monitors evolution of industry unit testing best practices and 80 Ongoing 80 
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Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

standards during CWS-NS maintenance and operations phase of 
the system iifecycie to identify new unit testing requirements. 

Total Annual Hours 1920 
Total Positions 1.0 
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Data Warehouse Administrator 

Position Titie Data Warehouse Administrator 

Position iD 228 

State Ciassification Senior Information Systems Analyst 

Organization Cffice of Systems integration 

Position Start Date July 2017 Position End Date Permanent 

Functionai Group Data Management 

Justification 

The CWS environment has an extraordinary amount of data that needs to be 
accessed in real time by end users to make critical decisions while in the field. To 
facilitate this decision making the end users relay on data warehouses designed to 
enable business intelligence activities. This resource will be responsible for 
administering the CWDS data warehousing environments and capabilities which is 
critical to the work of the end user. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Evaluate and recommend new data yvarehouse, business 
intelligence and decision support technologies. 6 12 72 

Designs and implements databases and related systems with 
respect to organization, access methods, and documentation. 100 Cngoing 100 

Develops and maintains expertise in use of automated tools for 
data warehouse and business intelligence structure design and 
implementation. 

100 Cngoing 100 

Develops and maintains expertise in data design, database 
architecture, metadata, and repository creation to assist in the 
development, maintenance and support of an enterprise data 
warehouse system and corresponding data sources. 

100 Cngoing 100 

Develops and applies policies and procedures relating to data 
warehouse and application security including procedures by which 
access is authorized, enabled, changed and withdrawn. 

100 Cngoing 100 

Develops and applies policies and procedures for periodic data 
warehouse database backup. Determines backup method and 
frequency. Ensures that databases can be restored quickly and 
completely from backup files. 

100 Cngoing 100 

Monitors access time, performs validation checks and uses other 
methods to monitor, analyze and tune database performance. 
Ensures that database will support growth, change, and access 
demands. 

52 3 156 

Monitors daily ETL jobs, checks and resolves errors and assists in 
identifying and resolving performance issues 52 4 208 

Develops and maintains a thorough knowledge of project reporting 
needs, reporting business processes and the data they create and 
require. Acts as a technical resource for application and data 
users, developers and systems analysts, and other staff. 

120 Cngoing 120 

Provides technical leadership in the investigation, analysis and 
resolution of data warehouse problems. 120 Cngoing 120 

Provides technical support and guidance for developers in support 
of all aspects of local and network based data warehouse and 

120 Cngoing 120 
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Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

business intelligence systems and related systems. 

Develops, documents, and implements flexible, non-restrictive 
standards, policies, and procedures and ensures compliance for 
ail data warehouse and business intelligence platforms and related 
systems. 

36 1 36 

Performs analysis, feasibility studies and contractor comparisons 
leading to the acquisition and implementation of data warehouse 
and business intelligence related products, including database 
monitors, utilities, query tools and connectivity solutions. 

120 Ongoing 120 

Performs routine systems administration maintenance activities 52 4 206 

Maintains current knowledge and keeps management informed of 
products, developments and trends in data warehouse, business 
intelligence and related software. 

80 Ongoing 60 

Develops recommendations for management. Coordinates with 
contractors in testing and installing new releases, upgrades of data 
warehouse systems applications, installing patches, user training, 
and documenting updates. 

60 Ongoing 60 

Manages issues related to the data warehouse and business 
intelligence data structure design, including identifying and 
documenting issues related to database design, resolving issues, 
documenting issue resolution, and coordinating activities and 
communication for issue resolution. 

60 Ongoing 60 

Manages risks related to database design, including developing 
and monitoring mitigation and contingency plans. 60 Ongoing 60 

Total Annua! Hours 1920 
Total Positions 1.0 
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Data Architect 

Position Titie Data Architect 

Position iD 229 

State Ciassification Systems Software Specialist III 

Organization Office of Systems Integration 

Position Start Date July 2017 Position End Date Permanent 

Functionai Group Data Management 

Justification 

The CWS environment has an extraordinary amount of data that needs to be 
accessed in real time by end users to make critical decisions while in the field. To 
facilitate this, the project requires a dedicated resource to lead the business process 
and integration model and contribute to data govemance practices and policies. It is 
imperative that the project has sufficient resources who can determine architectural 
approaches and data needs to help ensure the business needs of end users are being 
met. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Analyzes and evaluates proposed computer software and 
hardware for State and County Child Welfare Services Case 
Management System (CWS-NS) sites to include, operating 
systems, control systems, proprietary software packages, 
telecommunications software, and workflow automation software 
to ensure they are fit for purpose and use. 

200 Cngoing 200 

Oversees the digital services vendors on business processes, 
evaluates deliverables for acceptance, and resolves complex 
workflow and integration questions throughout the project life 
cycle. 

350 Cngoing 350 

Participates in change management process in accordance with 
the CWS-NS Project Change Management Plan. Ensures that 
changes related to business architecture (e.g. workflow, business 
rules, conceptual models, and business glossary are properly 
recorded and impact is clearly communicated to CWS-NS 
stakeholders. 

200 Cngoing 200 

Understands the information needs of the project with emphasis 
on information consumption and cross-functional information 
lifecycle 

120 Cngoing 120 

Develops a repeatable structured approach for capturing and 
describing the key organization views of CWDS information needs, 
business workflows, and business rules. 

240 Cngoing 240 

Facilitates the development of Current State and Target Workflow 
and Integration Architectures 120 Cngoing 120 

Manages and evolves CWDS Workflow and Information 
Taxonomies (Cross-Functional workflows, information. Functions, 
Process, Crganizations) 

120 Cngoing 120 

Develops and maintains analytical cross references linking 
information and workflows to business function, organization, 
business processes, data information systems, and information 
technology 

150 Cngoing 150 

Leads and Coaches Business Analysts that will be participating in 150 Cngoing 150 
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Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

business process modeling 

Provides input into the roadmaps for different business functions 150 Cngoing 150 

Develops and maintains business rules, information, and 
workflows to business function, organization, business processes, 
data information systems, and information technology 

120 Cngoing 120 

Total Annual Hours 1920 
Total Positions 1.0 
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Database Administrator 

Position Titie Database Administrator 

Position iD 230 

State Ciassification Systems Software Specialist II 

Organization Office of Systems Integration 

Position Start Date July 2017 Position End Date Permanent 

Functional Group Data Management 

Justification 

The project has made the decision to have state staff provide long-term operations 
services and phase out the DevOps vendor. For this reason, the project needs to 
develop an internal database administrator team to successfully maintain the 
database environments. This includes designing and implementing the database 
system, establishing policies and procedures pertaining to the management, security 
maintenance, etc. Maintaining the database environment is critical for the successful 
delivery of the digital services to end users. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Evaluates and recommends new database technologies. 80 Ongoing 80 

Designs and implements databases and related systems with 
respect to organization, access methods, and documentation. 200 Ongoing 200 

Develops and maintains expertise in use of automated tools for 
database design and implementation. 200 Ongoing 200 

Develops and applies policies and procedures relating to database 
and application security including procedures by which access is 
authorized, enabled, changed and withdrawn. 

200 Ongoing 200 

Develops and applies policies and procedures for periodic 
database backup. Determines backup method and frequency. 
Ensures that databases can be restored quickly and completely 
from backup files. 

200 Ongoing 200 

Monitors access time, performs validation checks and uses other 
methods to monitor, analyze and tune database performance. 
Ensures that database will support growth, change, and access 
demands. 

120 Ongoing 120 

Develops and maintains a thorough knowledge of 
stakeholder/customer/project business processes and the data 
they create and require. Acts as a technical resource for 
application and data users, developers and systems analysts, and 
other internal/extemal information technology IT staff. 

120 Ongoing 120 

Provides technical leadership in the investigation, analysis and 
resolution of database problems. 150 Ongoing 150 

Provides technical support and guidance for 
analysts/engineers/architects/programmers in support of all 
aspects of local and network based database systems and related 
systems. 

150 Ongoing 150 

Develops, documents, and implements flexible, non-restrictive 
standards, policies, and procedures and ensures compliance for 
all database platforms and related systems. 

150 Ongoing 150 

Performs analysis, feasibility studies and contractor comparisons 120 Ongoing 120 
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Activit ies Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

leading to the acquisition and implementation of database related 
products, including database monitors, utilities, query tools and 
connectivity solutions. 

Maintains current knowledge and keeps management informed of 
products, developments and trends in database management and 
related software. Develops recommendations for management. 
Coordinates with contractors in testing and installing new releases, 
installing patches, user training, and documenting updates. 

90 Cngoing 90 

Manages issues related to the database design, including 
identifying and documenting issues related to database design, 
resolving issues, documenting issue resolution, and coordinating 
activities and communication for issue resolution. 

80 Cngoing 80 

Manages risks related to database design, including developing 
and monitoring mitigation and contingency plans. 60 Cngoing 60 

Total Annual Hours 1920 
Total Positions 1.0 
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Database Administrator 

Position Title Database Administrator 

Position iD 231 

State Ciassification Systems Software Specialist II 

Organization Cffice of Systems Integration 

Position Start Date Cctober 2017 Position End Date Permanent 

Functionai Group Data Management 

Justification 

The project has made the decision to have state staff provide long-term operations 
services and phase out the DevCps vendor. For this reason, the project needs to 
develop an internal database administrator team to successfully maintain the 
database environments. This includes designing and implementing the database 
system, establishing policies and procedures pertaining to the management, security 
maintenance, etc. Maintaining the database environment is critical for the successful 
delivery of the digital services to end users. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Evaluates and recommends new database technologies. 80 Ongoing 80 

Designs and implements databases and related systems with 
respect to organization, access methods, and documentation. 200 Ongoing 200 

Develops and maintains expertise in use of automated tools for 
database design and implementation. 200 Ongoing 200 

Develops and applies policies and procedures relating to database 
and application security including procedures by which access is 
authorized, enabled, changed and withdrawn. 

200 Ongoing 200 

Develops and applies policies and procedures for periodic 
database backup. Determines backup method and frequency. 
Ensures that databases can be restored quickly and completely 
from backup files. 

200 Ongoing 200 

Monitors access time, performs validation checks and uses other 
methods to monitor, analyze and tune database performance. 
Ensures that database will support growth, change, and access 
demands. 

120 Ongoing 120 

Develops and maintains a thorough knowledge of 
stakeholder/customer/project business processes and the data 
they create and require. Acts as a technical resource for 
application and data users, developers and systems analysts, and 
other internal/extemal information technology IT staff. 

120 Ongoing 120 

Provides technical leadership in the investigation, analysis and 
resolution of database problems. 150 Ongoing 150 

Provides technical support and guidance for 
analysts/engineers/architects/programmers in support of all 
aspects of local and network based database systems and related 
systems. 

150 Ongoing 150 

Develops, documents, and implements flexible, non-restrictive 
standards, policies, and procedures and ensures compliance for 
all database platforms and related systems. 

150 Ongoing 150 

Performs analysis, feasibility studies and contractor comparisons 120 Ongoing 120 
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Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

leading to the acquisition and implementation of database related 
products, including database monitors, utilities, query tools and 
connectivity solutions. 

Maintains current knowledge and keeps management informed of 
products, developments and trends in database management and 
related software. Develops recommendations for management. 
Coordinates with contractors in testing and installing new releases, 
installing patches, user training, and documenting updates. 

90 Cngoing 90 

Manages issues related to the database design, including 
identifying and documenting issues related to database design, 
resolving issues, documenting issue resolution, and coordinating 
activities and conrimunication for issue resolution. 

80 Cngoing 80 

Manages risks related to database design, including developing 
and monitoring mitigation and contingency plans. 60 Cngoing 60 

Total Annual Hours 1920 
Total Positions 1.0 
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Database Administrator 

Position Titie Database Administrator 

Position ID 232 

State Classification Systems Software Specialist II 

Organization Cffice of Systems Integration 

Position Start Date January 2018 Position End Date Permanent 

Functional Group Data Management 

Justification 

The project has made the decision to have state staff provide long-term operations 
services and phase out the DevCps vendor. For this reason, the project needs to 
develop an internal database administrator team to successfully maintain the 
database environments. This includes designing and implementing the database 
system, establishing policies and procedures pertaining to the management, security 
maintenance, etc. Maintaining the database environment is critical for the successful 
delivery of the digital services to end users. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Evaluates and recommends new database technologies. 80 Ongoing 80 

Designs and implements databases and related systems with 
respect to organization, access methods, and documentation. 200 Ongoing 200 

Develops and maintains expertise in use of automated tools for 
database design and implementation. 200 Ongoing 200 

Develops and applies policies and procedures relating to database 
and application security including procedures by which access is 
authorized, enabled, changed and withdrawn. 

200 Ongoing 200 

Develops and applies policies and procedures for periodic 
database backup. Determines backup method and frequency. 
Ensures that databases can be restored quickly and completely 
from backup files. 

200 Ongoing 200 

Monitors access time, performs validation checks and uses other 
methods to monitor, analyze and tune database performance. 
Ensures that database will support growth, change, and access 
demands. 

120 Ongoing 120 

Develops and maintains a thorough knowledge of 
stakeholder/customer/project business processes and the data 
they create and require. Acts as a technical resource for 
application and data users, developers and systems analysts, and 
other internal/external information technology IT staff. 

120 Ongoing 120 

Provides technical leadership in the investigation, analysis and 
resolution of database problems. 150 Ongoing 150 

Provides technical support and guidance for 
analysts/engineers/architects/programmers in support of all 
aspects of local and network based database systems and related 
systems. 

150 Ongoing 150 

Develops, documents, and implements flexible, non-restrictive 
standards, policies, and procedures and ensures compliance for 
all database platforms and related systems. 

150 Ongoing 150 

Performs analysis, feasibility studies and contractor comparisons 120 Ongoing 120 
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Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

leading to the acquisition and implementation of database related 
products, including database monitors, utilities, query tools and 
connectivity solutions. 

Maintains current knowledge and keeps management informed of 
products, developments and trends in database management and 
related software. Develops recommendations for management. 
Coordinates with contractors in testing and installing new releases, 
installing patches, user training, and documenting updates. 

90 Ongoing 90 

Manages issues related to the database design, including 
identifying and documenting issues related to database design, 
resolving issues, documenting issue resolution, and coordinating 
activities and communication for issue resolution. 

80 Ongoing 80 

Manages risks related to database design, including developing 
and monitoring mitigation and contingency plans. 60 Ongoing 60 

Total Annual Hours 1920 
Total Positions 1.0 
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Technical Architect 

Position Title Technical Architect 
Position ID 233 

State Classification Systems Software Specialist III 

Organization Office of Systems Integration 

Position Start Date July 2017 Position End Date Permanent 

Functional Group Infrastructure 

Justification 

The project has made the decision to have state staff provide long-term operations 
services and phase out the DevOps vendor. For this reason, the project needs to 
ensure there are sufficient resources to maintain the technical infrastructure of the 
CWS-NS. For this reason, the project requires a Technical Architect who can design, 
develop and integrate applications within the state and county technical environment. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Analyzes and evaluates proposed computer software and 
hardware for the CWS-NS sites to include, operating systems, 
control systems, proprietary software packages, 
telecommunications software, and database management 
software to ensure they are fit for purpose. 

250 Cngoing 250 

Supports evaluation of vendor proposals by providing subject 
matter expertise in the area of Industry, State, OSI, and project 
technology policies, practices and standards, and technology 
infrastructure products and services. 

8 5 40 

Provides assessment of how well the proposed security 
architecture supports the overall needs of the CWS-NS Solution in 
terms based on threat assessment and implementation of 
vulnerability management. 

180 Cngoing 180 

Participates in confidential bidder discussions, assists in the 
development of responses to the vendor and/or control agencies, 
and prepares change requests related to security requirements. 

100 Cngoing 100 

Manage issues and risks related to CWS technology and 
infrastructure. 180 Cngoing 180 

Oversees the digital services vendors on technical architecture 
and processes, evaluates deliverables for acceptance, and 
resolves complex technology questions throughout the project life 
cycle. 

320 Cngoing 320 

Provides project staff with training and an understanding of the 
Office of Systems Integration (OSI), California Department of 
Social Services (CDSS), federal, State, and county security 
policies and procedures. 

80 Cngoing 80 

Participates in change management process in accordance with 
the CWS-NS Project Change Management Plan. Ensures that 
changes related to technology and infrastructure configuration 
items are provided to the CWS-NS Project. 

160 Cngoing 160 

Monitors changes to CSI, CDSS, federal, State, and county 
security policies along with evolution of industry best practices and 
standards during CWS-NS maintenance and operations phase of 
the system lifecycle to identify new security requirements. 

180 Cngoing 180 
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Activit ies Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Advises CWS-NS staff of the implications to secure operation and 
delivery of CWS-NS support. 150 Cngoing 150 

Conducts periodic security reviews to assess threat, 
implementation of data security and privacy policies, vulnerability 
management, security of data, exchange of information internal 
and external to the system, availability/readiness of disaster 
recovery and continuity of operations. Provide findings and 
recommendations to the CWS-NS staff responsible for proper use, 
operation, and maintenance of the CWS-NS Solution. 

280 Cngoing 280 

Total Annual Hours 1920 
Total Positions 1.0 

Page 43 of 100 



CWDS FY 2017-18 BCP 
Attachment 1 - Workload Analysis New State Resources 

Senior Systems Administrator 

Position Title Senior Systems Administrator 

Position ID 234 

State Classification Senior Information Systems Analyst 

Organization Cffice of Systems Integration 

Position Start Date July 2017 Position End Date Permanent 

Functional Group Infrastructure 

Justification 

The project has made the decision to have state staff provide long-term operations 
services and phase out the DevCps vendor. For this reason, the project needs to 
develop an internal systems administrator team to provision, install/configure/ and 
maintain all project hardware/software and the related infrastructure. Maintaining the 
technical environment and underlying infrastructure is critical for the successful 
delivery of the digital services to end users. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Performs systems administration function for the project both on 
Cloud and physical servers, including administrating system-level 
security procedures; establish and maintains user accounts, 
assigns file permission and establishes password and account 
policies. 

180 Ongoing 180 

Installs, upgrades, patches, configures, test, maintain and support 
the systems and the servers in production and lower level 
environments. 

120 Ongoing 120 

Monitors and fine tune performance by reviewing performance 
logs and monitors system, troubleshoots and resolves system 
hardware, software, bandwidth and communication problems. 

120 Ongoing 120 

Creates and automates most common task using known scripts, 
shell programs and utility scripts. 100 Ongoing 100 

Performs both automated and manual backup and restore 
processes. 120 Ongoing 120 

Maintains and manages the system configuration and will track 
and be informed about any changes to the system; installs, 
maintains and runs discovery tools to identify non used ports, user 
accounts, and installed software. 

250 Ongoing 250 

Performs network administration functions, both monitoring and 
maintaining the bandwidth requirements of the counties through 
State provided network. 

120 Ongoing 120 

Installs, upgrades, configures, integrates and troubleshoots 
network software and network devices and fine-tunes hardware 
and software to optimize network performance and functionality; 
administers the firewall; administers network security. 

120 Ongoing 120 

Installs, configures and tests software packages; provides user 
support, conducts user software and hardware training and works 
with project staff to formulate technology solutions and ensure the 
effective safeguarding and sharing of data. 

120 Ongoing 120 

Conducts research and evaluates hardware and software 
requests/costs and recommends solutions to technology needs in 
alignment with the existing architecture and infrastructure. 

120 Ongoing 120 
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Activit ies Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Maintains the system logs, hardware/software licenses, 
agreements; makes recommendations for hardware/software 
replacements/upgrades. 

180 Cngoing 180 

Contributes to the development and implementation of long-term 
plans, goals and objectives to achieve project priorities. 120 Cngoing 120 

Creates and maintain documentation of system and network 
architecture, operating systems software and devices. 120 Cngoing 120 

Works closely with the vendors and upper management. 130 Cngoing 130 

Total Annual Hours 1920 
Total Positions 1.0 
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Senior Systems Administrator 

Position Title Senior Systems Administrator 

Position ID 235 

State Ciassification Staff Information Systems Analyst 

Organization Cffice of Systems Integration 

Position Start Date Oct 2017 Position End Date Permanent 

Functional Group Infrastructure 

Justification 

The project has made the decision to have state staff provide long-term operations 
services and phase out the DevCps vendor. For this reason, the project needs to 
develop an internal systems administrator team to provision, install/configure/ and 
maintain all project hardware/software and the related infrastructure. Maintaining the 
technical environment and underlying infrastructure is critical for the successful 
delivery of the digital services to end users. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Performs systems administration function for the project both on 
Cloud and physical servers, including administrating system-level 
security procedures; establish and maintains user accounts, 
assigns file permission and establishes password and account 
policies. 

180 Ongoing 180 

Installs, upgrades, patches, configures, test, maintain and support 
the systems and the servers in production and lower level 
environments. 

120 Ongoing 120 

Monitors and fine tune performance by reviewing performance 
logs and monitors system, troubleshoots and resolves system 
hardware, software, bandwidth and communication problems. 

120 Ongoing 120 

Creates and automates most common task using known scripts, 
shell programs and utility scripts. 100 Ongoing 100 

Performs both automated and manual backup and restore 
processes. 120 Ongoing 120 

Maintains and manages the system configuration and will track 
and be informed about any changes to the system; installs, 
maintains and runs discovery tools to identify non used ports, user 
accounts, and installed software. 

250 Ongoing 250 

Performs network administration functions, both monitoring and 
maintaining the bandwidth requirements of the counties through 
State provided network. 

120 Ongoing 120 

Installs, upgrades, configures, integrates and troubleshoots 
network software and network devices and fine-tunes hardware 
and software to optimize network performance and functionality; 
administers the firewall; administers network security. 

120 Ongoing 120 

Installs, configures and tests software packages; provides user 
support, conducts user software and hardware training and works 
with project staff to formulate technology solutions and ensure the 
effective safeguarding and sharing of data. 

120 Ongoing 120 

Conducts research and evaluates hardware and software 
requests/costs and recommends solutions to technology needs in 
alignment with the existing architecture and infrastructure. 

120 Ongoing 120 
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Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Maintains the system logs, hardware/software licenses, 
agreements; makes recommendations for hardware/software 
replacements/upgrades. 

180 Ongoing 180 

Contributes to the development and implementation of long-term 
plans, goals and objectives to achieve project priorities. 120 Ongoing 120 

Creates and maintain documentation of system and network 
architecture, operating systems software and devices. 120 Ongoing 120 

Works closely with the vendors and upper management. 130 Ongoing 130 

Total Annual Hours 1920 
Total Positions 1.0 
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Systems Administrator 

Position Title Systems Administrator 

Position ID 236 
State Classification Staff Information Systems Analyst 

Organization Office of Systems Integration 

Position Start Date July 2017 Position End Date Permanent 

Functional Group Infrastructure 

Justification 

The project has made the decision to have state staff provide long-term operations 
services and phase out the DevOps vendor. For this reason, the project needs to 
develop an intemal systems administrator team to provision, install/configure/ and 
maintain all project hardware/software and the related infrastructure. Maintaining the 
technical environment and underlying infrastructure is critical for the successful 
delivery of the digital services to end users. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Assists in systems administration function for the project both on 
Cloud and physical servers, including administrating system-level 
security procedures; establish and maintains user accounts, 
assigns file permission and establishes password and account 
policies. 

280 Ongoing 280 

Assists in installing, upgrading, patching and configuring servers in 
production and lower level environments. 280 Ongoing 280 

Monitors and fine tune performance by reviewing performance 
logs and monitors system, troubleshoots and resolves system 
hardware, software, bandwidth and communication problems 
under the supervision of the Senior Systems Administrator. 

280 Ongoing 280 

Writes scripts to automate common tasks as requested by the 
Senior Systems Administrator. 180 Ongoing 180 

Assists with backing up and restoring systems configurations and 
processes. 180 Ongoing 180 

Assists in maintaining and managing the system configuration and 
tracking/informing any changes to the system to impacted parties. 180 Ongoing 180 

Assists in configuring firewall rules and policies and assist in 
network security. 180 Ongoing 180 

Maintains the system logs, hardware/software licenses, 
agreements; makes recommendations for hardware/software 
replacements/upgrades. 

180 Ongoing 180 

Creates and maintain documentation of system and network 
architecture, operating systems software and devices. 180 Ongoing 180 

Total Annual Hours 1920 

Total Positions 1.0 
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Systems Administrator 

Position Title Systems Administrator 

Position ID 237 

State Classification Staff Information Systems Analyst 

Organization Office of Systems Integration 

Position Start Date October 2017 Position End Date Permanent 

Functional Group Infrastructure 

Justif ication 

The project has made the decision to have state staff provide long-term operations 
services and phase out the DevOps vendor. For this reason, the project needs to 
develop an internal systems administrator team to provision, install/configure/ and 
maintain all project hardware/software and the related infrastructure. Maintaining the 
technical environment and underlying infrastructure is critical for the successful 
delivery of the digital services to end users. 

Activit ies Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Assists in systems administration function for the project both on 
Cloud and physical servers, including administrating system-level 
security procedures; establish and maintains user accounts, 
assigns file permission and establishes password and account 
policies. 

280 Ongoing 280 

Assists in installing, upgrading, patching and configuring servers in 
production and lower level environments. 280 Ongoing 280 

Monitors and fine tune performance by reviewing performance 
logs and monitors system, troubleshoots and resolves system 
hardware, software, bandwidth and communication problems 
under the supervision of the Senior Systems Administrator. 

280 Ongoing 280 

Writes scripts to automate common tasks as requested by the 
Senior Systems Administrator. 180 Ongoing 180 

Assists with backing up and restoring systems configurations and 
processes. 180 Ongoing 180 

Assists in maintaining and managing the system configuration and 
tracking/informing any changes to the system to impacted parties. 180 Ongoing 180 

Assists in configuring firewall rules and policies and assist in 
network security. 180 Ongoing 180 

Maintains the system logs, hardware/software licenses, 
agreements; makes recommendations for hardware/software 
replacements/upgrades. 

180 Ongoing 180 

Creates and maintain documentation of system and network 
architecture, operating systems software and devices. 180 Ongoing 180 

Total Annual Hours 1920 
Total Positions 1.0 
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Systems Administrator 

Position Title Systems Administrator 

Position ID 238 
State Classification Associate Information Systems Analyst 

Organization Office of Systems Integration 

Position Start Date July 2017 Position End Date Permanent 

Functional Group Infrastructure 

Justif ication 

The project has made the decision to have state staff provide long-term operations 
services and phase out the DevOps vendor. For this reason, the project needs to 
develop an internal systems administrator team to provision, install/configure/ and 
maintain all project hardware/software and the related infrastructure. Maintaining the 
technical environment and underlying infrastructure is critical for the successful 
delivery of the digital services to end users. 

Activit ies Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Assists in troubleshooting systems based on the system and 
performance logs and provides basic administration function for 
the project both on Cloud and physical servers. 

280 Ongoing 280 

Assists in troubleshooting issues around installation, upgrades, 
patches and configuring servers in lower level environments. 280 Ongoing 280 

Assists in monitoring and fine tuning performance on lower level 
environments by reviewing performance logs and monitors 
systems. 

280 Ongoing 280 

Assists in automating common tasks as requested and tests it on 
lower level environments. 180 Ongoing 180 

Maintains backup logs and assists in restoring system 
configurations. 180 Ongoing 180 

Maintain logs of any changes to the system and assists in 
maintaining and managing the system configuration. 180 Ongoing 180 

Maintain logs of any changes to the firewall rules and policies. 180 Ongoing 180 

Maintains the system logs, hardware/software licenses, 
agreements; makes recommendations for hardware/software 
replacements/upgrades. 

180 Ongoing 180 

Creates and maintain documentation of system and network 
architecture, operating systems software and devices. 180 Ongoing 180 

Total Annual Hours 1920 
Total Positions 1.0 
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Systems Administrator 

Position Title Systems Administrator 

Position ID 239 

State Classification Associate Information Systems Analyst 

Organization Office of Systems Integration 

Position Start Date Oct 2017 Position End Date Permanent 

Functional Group Infrastructure 

Justification 

The project has made the decision to have state staff provide long-term operations 
services and phase out the DevOps vendor. For this reason, the project needs to 
develop an internal systems administrator team to provision, install/configure/ and 
maintain all project hardware/software and the related infrastructure. Maintaining the 
technical environment and underlying infrastructure is critical for the successful 
delivery of the digital services to end users. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Assists in troubleshooting systems based on the system and 
performance logs and provides basic administration function for 
the project both on Cloud and physical servers. 

280 Ongoing 280 

Assists in troubleshooting issues around installation, upgrades, 
patches and configuring servers in lower level environments. 280 Ongoing 280 

Assists in monitoring and fine tuning performance on lower level 
environments by reviewing performance logs and monitors 
systems. 

280 Ongoing 280 

Assists in automating common tasks as requested and tests it on 
lower level environments. 180 Ongoing 180 

Maintains backup logs and assists in restoring system 
configurations. 180 Ongoing 180 

Maintain logs of any changes to the system and assists in 
maintaining and managing the system configuration. 180 Ongoing 180 

Maintain logs of any changes to the firewall rules and policies. 180 Ongoing 180 

Maintains the system logs, hardware/software licenses, 
agreements; makes recommendations for hardware/software 
replacements/upgrades. 

180 Ongoing 180 

Creates and maintain documentation of system and network 
architecture, operating systems software and devices. 180 Ongoing 180 

Total Annual Hours 1920 
Total Positions 1.0 
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Technical Support Manager 

Position Title Technical Support Manager 

Position ID 240 

State Classification Data Processing Manager II 

Organization Office of Systems Integration 

Position Start Date July 2017 Position End Date Permanent 

Functional Group Support 

Justification 

The project has made the decision to have state staff provide long-term operations 
services and phase out the DevOps vendor. For this reason, the project needs to 
develop an internal level 1, 2 and 3 help desk to continue providing these services. 
Having a properly staffed and managed help desk is critical for the ongoing support 
and operations of the CWS-NS. The help desk will be responsible for receiving, 
tracking and managing incidents raised by end users. The help desk will be the team 
responsible for receiving inbound requests through multiple outlets (phone, web forms, 
email, etc.) and logs, categorizes, prioritizes, tracks, and routes incidents reported by 
end users or alarms raised by any ITSM tools the project will procure. The project 
envisions adjusting help desk staffing levels over time as digital services are 
implemented and require support. This resource will manage the support staff and 
escalate support-related issues to senior project management. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Develop and implement divisional goals, objectives, policies and 
procedures. 180 Ongoing 180 

Plan, organize and direct assigned information systems activities 
including planning, implementation, support and troubleshooting. 120 Ongoing 120 

Evaluate and prepare recommendations on requests for systems 
development and equipment or the feasibility of computer 
applications. 

280 Ongoing 280 

Coordinate communications and working relationships with internal 
customers, outside service providers and other agencies. 120 Ongoing 120 

Provide oversight and coordination of emergency response 
capability for computer service on a 7-day, 24-hour basis. 180 Ongoing 180 

Direct, oversee and participate in the development of the 
Information Technology operations work plan; assign work 
activities, projects and programs; monitor work flow; review and 
evaluate work products, methods and procedures. 

120 Ongoing 120 

Prepare the Information Technology operations budget; assist in 
budget implementation; participate in the forecast of funds needed 
for staffing, equipment, materials and supplies; administer the 
approved budget. 

120 Ongoing 120 

Recommend the appointment of personnel; provide or coordinate 
staff training; conduct performance evaluations; recommend 
discipline; implement discipline procedures as directed; maintain 
discipline and high standards necessary for the efficient and 
professional operation of the Division. 

120 Ongoing 120 

Build and maintain positive working relationships with co-workers, 
other State employees and the Customers using principles of good 
customer service. 

180 Ongoing 180 
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Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Represent the Child Welfare Digital Services Agency to other 
State or outside agencies and organizations; participate in outside 
community and professional groups and committees; provide 
technical assistance as necessary. 

120 Ongoing 120 

Research and prepare technical and administrative reports; 
prepare written correspondence. 280 Ongoing 280 

Provide advice to personnel of the Division and other State 
Departments or Agencies on future Information Technology 
direction based upon knowledge and industry trends and 
standards. 

100 Ongoing 100 

Total Annual Hours 1920 
Total Positions 1.0 
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Senior Support Analyst 

Position Title Senior Support Analyst 

Position iD 241 

State Classification Senior infonnation Systems Analyst 

Organization Office of Systems Integration 

Position Start Date July 2017 Position End Date Permanent 

Functional Group Support 

Justification 

The project has made the decision to have state staff provide long-term operations 
services and phase out the DevOps vendor. For this reason, the project needs to 
develop an internal level 1, 2 and 3 help desk to continue providing these services. 
Having a properly staffed and managed help desk is critical for the ongoing support 
and operations of the CWS-NS. The help desk will be responsible for receiving, 
tracking and managing incidents raised by end users. The help desk will be the team 
responsible for receiving inbound requests through multiple outlets (phone, web forms, 
email, etc.) and logs, categorizes, prioritizes, tracks, and routes incidents reported by 
end users or alarms raised by any ITSM tools the project will procure. The project 
envisions adjusting help desk staffing levels over time as digital services are 
implemented and require support. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Serves as a technical expert within area of assignment, providing 
guidance and direction to other professional staff and resolving 
complex problems; participates in developing strategic plans for 
systems/applications development and modification within area of 
expertise. 

180 Ongoing 180 

Analyzes and evaluates computer network design (including the 
State's overall network), operating systems and/or business 
requirements; consults with personnel from various departments 
and identifies areas for strategic network, database, and/or 
operating system improvements and upgrades; or the 
development of technical solutions to automate and/or improve 
business processes. Designs system architecture, network 
infrastructure and configuration, database, and/or web-based 
application solutions that meet the needs of the organization and 
develops plans to initiate improvements. 

120 Ongoing 120 

Prepares complex reports, correspondence and other documents; 
participates on committees and task forces; attends meetings, 
conferences and training sessions. 

280 Ongoing 280 

Answers questions and provides information to personnel of 
customer departments; analyzes questions and recommends 
appropriate corrective action as necessary. 

120 Ongoing 120 

Coordinates with systems, network and/or database administrators 
to implement application or system design specifications and 
coordinate integration across multiple platforms and technologies; 
maintains effective communications with users regarding vendor 
activities, problems, status, timelines and other details. 

180 Ongoing 180 

Trains, leads, and provides technical guidance to professional and 
technical staff assigned to operating systems, network 
infrastructure, business systems analysis and application 

120 Ongoing 120 
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Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

development, database administration, telecommunications 
systems, and/or audio/video systems. Directs the work of peers 
and/or subordinate professional information technology staffed on 
assigned projects. 

Recommends the appointment of personnel; provides or 
coordinates staff training; provides standards and operating 
guidelines; provides timely input on performance evaluations and 
disciplinary matters, as assigned. 

120 Ongoing 120 

Provides budget recommendations and assists in budget 
preparation and administration; prepares cost estimates for 
budget; monitors and controls expenditures. 

120 Ongoing 120 

Provides technical and functional supervision of 
contractors/vendors. 180 Ongoing 180 

Provides after-hours technology support as assigned. 120 Ongoing 120 
Coordinates the activities of State technical personnel and contract 
personnel during major and minor application problems; provides 
problem status, oral and written, to management; focuses on 
preventing and resolving network and system problems related to 
area of assignment. 

280 Ongoing 280 

Acts as the project lead over moderate/large business analysis 
projects; develops and monitors project budgets and resources; 
interfaces with clients to define project scope and review project 
activities, recommendations and outcomes; coordinates the use of 
project resources based on project requirements; designs and 
implements project testing and quality assurance processes. 

100 Ongoing 100 

Total Annual Hours 1920 
Total Positions 1.0 
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Senior Support Analyst 

Position Title Senior Support Analyst 

Position ID 242 

State Classification Senior Information Systems Analyst 

Organization Office of Systems Integration 

Position Start Date October 2017 Position End Date Permanent 

Functional Group Support 

Justification 

The project has made the decision to have state staff provide long-term operations 
services and phase out the DevOps vendor. For this reason, the project needs to 
develop an internal level 1, 2 and 3 help desk to continue providing these services. 
Having a properly staffed and managed help desk is critical for the ongoing support 
and operations of the CWS-NS. The help desk will be responsible for receiving, 
tracking and managing incidents raised by end users. The help desk will be the team 
responsible for receiving inbound requests through multiple outlets (phone, web forms, 
email, etc.) and logs, categorizes, prioritizes, tracks, and routes incidents reported by 
end users or alarms raised by any ITSM tools the project will procure. The project 
envisions adjusting help desk staffing levels over time as digital services are 
implemented and require support. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Serves as a technical expert within area of assignment, providing 
guidance and direction to other professional staff and resolving 
complex problems; participates in developing strategic plans for 
systems/applications development and modification within area of 
expertise. 

180 Ongoing 180 

Analyzes and evaluates computer network design (including the 
State's overall network), operating systems and/or business 
requirements; consults with personnel from various departments 
and identifies areas for strategic network, database, and/or 
operating system improvements and upgrades; or the 
development of technical solutions to automate and/or improve 
business processes. Designs system architecture, network 
infrastructure and configuration, database, and/or web-based 
application solutions that meet the needs of the organization and 
develops plans to initiate improvements. 

120 Ongoing 120 

Prepares complex reports, correspondence and other documents; 
participates on committees and task forces; attends meetings, 
conferences and training sessions. 

280 Ongoing 280 

Answers questions and provides information to personnel of 
customer departments; analyzes questions and recommends 
appropriate corrective action as necessary. 

120 Ongoing 120 

Coordinates with systems, network and/or database administrators 
to implement application or system design specifications and 
coordinate integration across multiple platforms and technologies; 
maintains effective communications with users regarding vendor 
activities, problems, status, timelines and other details. 

180 Ongoing 180 

Trains, leads, and provides technical guidance to professional and 
technical staff assigned to operating systems, network 
infrastructure, business systems analysis and application 

120 Ongoing 120 
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Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

development, database administration, telecommunications 
systems, and/or audio/video systems. Directs the work of peers 
and/or subordinate professional information technology staffed on 
assigned projects. 

Recommends the appointment of personnel; provides or 
coordinates staff training; provides standards and operating 
guidelines; provides timely input on performance evaluations and 
disciplinary matters, as assigned. 

120 Ongoing 120 

Provides budget recommendations and assists in budget 
preparation and administration; prepares cost estimates for 
budget; monitors and controls expenditures. 

120 Ongoing 120 

Provides technical and functional supervision of 
contractors/vendors. 180 Ongoing 180 

Provides after-hours technology support as assigned. 120 Ongoing 120 

Coordinates the activities of State technical personnel and contract 
personnel during major and minor application problems; provides 
problem status, oral and written, to management; focuses on 
preventing and resolving network and system problems related to 
area of assignment. 

280 Ongoing 280 

Acts as the project lead over moderate/large business analysis 
projects; develops and monitors project budgets and resources; 
interfaces with clients to define project scope and review project 
activities, recommendations and outcomes; coordinates the use of 
project resources based on project requirements; designs and 
implements project testing and quality assurance processes. 

100 Ongoing 100 

Total Annual Hours 1920 
Total Positions 1.0 
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Support Analyst 

Position Title Support Analyst 
Position ID 243 

State Classification Staff information Systems Analyst 

Organization Office of Systems Integration 

Position Start Date July 2017 Position End Date Permanent 

Functionai Group Support 

Justification 

The project has made the decision to have state staff provide long-term operations 
services and phase out the DevOps vendor. For this reason, the project needs to 
develop an intemal level 1, 2 and 3 help desk to continue providing these services. 
Having a properly staffed and managed help desk is critical for the ongoing support 
and operations of the CWS-NS. The help desk will be responsible for receiving, 
tracking and managing incidents raised by end users. The help desk will be the team 
responsible for receiving inbound requests through multiple outlets (phone, web forms, 
email, etc.) and logs, categorizes, prioritizes, tracks, and routes incidents reported by 
end users or alarms raised by any ITSM tools the project will procure. The project 
envisions adjusting help desk staffing levels over time as digital services are 
implemented and require support. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Evaluates technical needs and recommends solutions; plans, 
determines requirements, designs, builds, customizes, tests, 
implements, maintains and/or enhances a variety of hardware and 
software systems, integrating State network infrastructure and/or 
other systems; considers protocols, acceptable system security 
risk, and other related elements. 

280 Ongoing 280 

Provides professional customer support for CWS-NS system-
related software and/or hardware issues, needs, or requirements. 
Interacts with clients to analyze system requirements; 
recommends technology solutions to improve operations. 

280 Ongoing 280 

Determines and develops cost benefit analyses related to 
recommended technical solutions; evaluates risk options; ensures 
project compliance with State procedures or protocols, budgetary 
constraints and staff/resource utilization. 

280 Ongoing 280 

Is responsible for the coordination and completion of projects that 
are limited in scope and/or specific to area of assignment; 
develops and monitors project budgets and resources; interfaces 
with clients to define project scope and review project activities, 
recommendations and outcomes; coordinates the use of project 
resources based on project requirements; designs and implements 
project testing and quality assurance processes. 

180 Ongoing 180 

Prepares technical documentations, procedural plans, reports, 
correspondence and other documents; participates on committees 
and task forces; attends meetings, conferences and training 
sessions. 

180 Ongoing 180 

Builds and maintains positive and professional working 
relationships with co- workers, other State employees, vendors, 
and the public using principles of good customer service. 

180 Ongoing 180 

Provides technical and functional supervision of 180 Ongoing 180 
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Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

contractors/vendors. 

Provides after hours technology support as assigned. 180 Ongoing 180 

Performs other related duties as assigned. 180 Ongoing 180 

Total Annual Hours 1920 
Total Positions 1.0 
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Support Analyst 

Position Title Support Analyst 

Position ID 244 

State Classification Staff Information Systems Analyst 

Organization Office of Systems Integration 

Position Start Date October 2017 Position End Date Permanent 

Functional Group Support 

Justification 

The project has made the decision to have state staff provide long-term operations 
services and phase out the DevOps vendor. For this reason, the project needs to 
develop an internal level 1, 2 and 3 help desk to continue providing these services. 
Having a properly staffed and managed help desk is critical for the ongoing support 
and operations of the CWS-NS. The help desk will be responsible for receiving, 
tracking and managing incidents raised by end users. The help desk will be the team 
responsible for receiving inbound requests through multiple outlets (phone, web forms, 
email, etc.) and logs, categorizes, prioritizes, tracks, and routes incidents reported by 
end users or alarms raised by any ITSM tools the project will procure. The project 
envisions adjusting help desk staffing levels over time as digital services are 
implemented and require support. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Evaluates technical needs and recommends solutions; plans, 
determines requirements, designs, builds, customizes, tests, 
implements, maintains and/or enhances a variety of hardware and 
software systems, integrating State network infrastructure and/or 
other systems; considers protocols, acceptable system security 
risk, and other related elements. 

280 Ongoing 280 

Provides professional customer support for CWS-NS system-
related software and/or hardware issues, needs, or requirements. 
Interacts with clients to analyze system requirements; 
recommends technology solutions to improve operations. 

280 Ongoing 280 

Determines and develops cost benefit analyses related to 
recommended technical solutions; evaluates risk options; ensures 
project compliance with State procedures or protocols, budgetary 
constraints and staff/resource utilization. 

280 Ongoing 280 

Is responsible for the coordination and completion of projects that 
are limited in scope and/or specific to area of assignment; 
develops and monitors project budgets and resources; interfaces 
with clients to define project scope and review project activities, 
recommendations and outcomes; coordinates the use of project 
resources based on project requirements; designs and implements 
project testing and quality assurance processes. 

180 Ongoing 180 

Prepares technical documentations, procedural plans, reports, 
correspondence and other documents; participates on committees 
and task forces; attends meetings, conferences and training 
sessions. 

180 Ongoing 180 

Builds and maintains positive and professional working 
relationships with co- workers, other State employees, vendors, 
and the public using principles of good customer service. 

180 Ongoing 180 

Provides technical and functional supervision of 180 Ongoing 180 

Page 60 of 100 



CWDS FY 2017-18 BCP 
Attachment 1 - Workload Analysis New State Resources 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

contractors/vendors. 

Provides after hours technology support as assigned. 180 Ongoing 180 

Performs other related duties as assigned. 180 Ongoing 180 

Total Annual Hours 1920 
Total Positions 1.0 
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Support Analyst 

Position Title Support Analyst 

Position ID 245 

State Classification Associate Information Systems Analyst 

Organization Office of Systems Integration 

Position Start Date July 2017 Position End Date Permanent 

Functionai Group Support 

Justification 

The project has made the decision to have state staff provide long-term operations 
services and phase out the DevOps vendor. For this reason, the project needs to 
develop an internal level 1, 2 and 3 help desk to continue providing these services. 
Having a properly staffed and managed help desk is critical for the ongoing support 
and operations of the CWS-NS. The help desk will be responsible for receiving, 
tracking and managing incidents raised by end users. The help desk will be the team 
responsible for receiving inbound requests through multiple outlets (phone, web forms, 
email, etc.) and logs, categorizes, prioritizes, tracks, and routes incidents reported by 
end users or alarms raised by any ITSM tools the project will procure. The project 
envisions adjusting help desk staffing levels over time as digital services are 
implemented and require support. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

For CWS-NS project staff, install and upgrade desktop hardware, 
software and peripheral equipment and configure system for 
optimum operations. 

110 Cngoing 110 

Analyze and/or resolve hardware, software, and application 
problems for all CWS-NS application digital services and the 
dedicated network resources supported by the State of Califomia 
CWS-NS project. 

110 Cngoing 110 

Monitor computer systems, networks, and applications for 
response time, problem prevention, performance and resource 
utilization. 

220 Cngoing 220 

Coordinate the resolution of network hardware, software, and 
applications problems between technical, support, and customer 
personnel. 

120 Cngoing 120 

Report hardware failures to appropriate vendors via telephone or 
an on-line ITSM system. 120 Cngoing 120 

Evaluate user hardware and software needs and assist in 
acquisition of approved equipment and software. 140 Cngoing 140 

Provide a full range of assistance and help to CWS-NS users in 
the role of help desk expert. 280 Cngoing 280 

Assist in preparation of CWS-NS procedures and documentation. 120 Cngoing 120 

Complete scheduled systems operational tasks and routines such 
as: reports, metrics, shutdown/start-up procedures, daily audits, 
maintenance, and corrective actions. 

120 Cngoing 120 

Train users in CWS-NS application programs, any utilities or 
hardware devices such as tokens or mobile devices, and assist 
CWS-NS users in applying training to their work production 
environment; create technical documents and training materials 
(LMS, videos, business process diagrams and manuals, etc.) for 

120 Cngoing 120 
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CWS-NS end-users. 

Analyze problems and design technical solutions to specific CWS-
NS needs inciuding spreadsheets, word processors, database, 
presentation graphics, SAAS applications (such as SafeMeasures 
or SDM), mobile devices, tokens, and other CWS-NS services. 

120 Cngoing 120 

Coordinate class preparation and training schedules with Dev/Cps 
release planners, CWS-NS orgs and regional training academies 
(RTAs). 

120 Cngoing 120 

Research and acquire knowledge of computer hardware and 
software used by the CWS-NS project and users. 220 Cngoing 220 

Total Annual Hours 1920 

Total Positions 1.0 
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Support Analyst 

Position Titie Support Analyst 
Position iD 246 

State Ciassification Associate Information Systems Analyst 

Organization Cffice of Systems Integration 

Position Start Date Cctober 2017 Position End Date Permanent 

Functionai Group Support 

Justification 

The project has made the decision to have state staff provide long-term operations 
services and phase out the DevCps vendor. For this reason, the project needs to 
develop an internal level 1, 2 and 3 help desk to continue providing these services. 
Having a properly staffed and managed help desk is criticai for the ongoing support 
and operations of the CWS-NS. The help desk will be responsible for receiving, 
tracking and managing incidents raised by end users. The help desk will be the team 
responsible for receiving inbound requests through multiple outlets (phone, web forms, 
email, etc.) and logs, categorizes, prioritizes, tracks, and routes incidents reported by 
end users or alarms raised by any ITSM tools the project will procure. The project 
envisions adjusting help desk staffing levels over time as digital services are 
implemented and require support. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

For CWS-NS project staff, install and upgrade desktop hardware, 
software and peripheral equipment and configure system for 
optimum operations. 

110 Cngoing 110 

Analyze and/or resolve hardware, software, and appiication 
problems for aii CWS-NS appiication digital services and the 
dedicated network resources supported by the State of Califomia 
CWS-NS project. 

110 Cngoing 110 

Monitor computer systems, networks, and applications for 
response time, problem prevention, performance and resource 
utilization. 

220 Cngoing 220 

Coordinate the resolution of network hardware, software, and 
applications problems between technical, support, and customer 
personnel. 

120 Cngoing 120 

Report hardware failures to appropriate vendors via telephone or 
an on-line ITSM system. 120 Cngoing 120 

Evaluate user hardware and software needs and assist in 
acquisition of approved equipment and software. 140 Cngoing 140 

Provide a full range of assistance and help to CWS-NS users in 
the role of help desk expert. 280 Cngoing 280 

Assist in preparation of CWS-NS procedures and documentation. 120 Cngoing 120 

Complete scheduled systems operational tasks and routines such 
as: reports, metrics, shutdown/start-up procedures, daily audits, 
maintenance, and corrective actions. 

120 Cngoing 120 

Train users in CWS-NS appiication programs, any utilities or 
hardware devices such as tokens or mobile devices, and assist 
CWS-NS users in applying training to their work production 
environment; create technical documents and training materials 
(LMS, videos, business process diagrams and manuals, etc.) for 

120 Cngoing 120 

Page 64 of 100 



CWDS FY 2017-18 BCP 
Attachment 1 - Workload Analysis New State Resources 

Activities Hours to 
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Tasks Per 
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Totai Hours 
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CWS-NS end-users. 

Analyze problems and design technical solutions to specific CWS-
NS needs inciuding spreadsheets, word processors, database, 
presentation graphics, SAAS applications (such as SafeMeasures 
or SDM), mobile devices, tokens, and other CWS-NS services. 

120 Cngoing 120 

Coordinate class preparation and training schedules with Dev/Cps 
release planners, CWS-NS orgs and regional training academies 
(RTAs). 

120 Cngoing 120 

Research and acquire knowledge of computer hardware and 
software used by the CWS-NS project and users. 220 Cngoing 220 

Totai Annual Hours 1920 
Totai Positions 1.0 
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ITO Supervisor 

Position Titie l ie Supervisor 

Position iD 247 

State Ciassification Systems Software Speciaiist li Supervisor 

Organization Cffice of Systems integration 

Position Start Date July 2017 Position End Date Permanent 

Functionai Group Enterprise Services (ITC) 

Justification 

The project is moving into a new facility managed by CSI. As such, CSI will have the 
responsibility to provide help desk and network support services to the entire CWDS 
organization. With an expected organization in excess of 500, the CSI ITC cannot 
absorb this increased workload using existing resources. To provide the required 
desktop and network support services and meet contractual obligations, the project 
must request additional resources to provide these services. To manage this group, 
the project is requesting a SSS II Supervisor to act as an immediate supervisor to the 
on-site team located at the project facility and be the conduit to CSI ITC for escalating 
issues and communicating any problems as they arise. Having an on-site supervisor 
will ensure the project has the support and a first-line decision maker it needs to 
provide high-quality desktop and network support to the CWDS organization. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Totai Hours 
Required 

Provides technical guidance, training, leadership and expertise to 
a medium-sized team of IT analysts. Responsible for the team of 
analysts performing IT hardware and software deployment as well 
as maintenance and troubleshooting of hardware and software. 

4 51 204 

Manages and prioritizes daily queue of IT Help Desk tickets 
ensuring timely response and resolution of technical issues 
affecting PCs, laptops, monitors, printers, Cff-The-Sheif software, 
as well as custom software 

8 52 416 

Troubleshoots and resolves the most complex technicai issues 
regarding IT hardware and software configuration and 
performance 

12 52 624 

Consistently maintains the current hardware and software asset 
inventory ensuring the security of aii assets and the proper 
licensing of aii assets. Also ensures that aii assets are maintained 
under appropriate support contracts. 

3 52 156 

Plans and implements the annual technology refresh of ail IT 
equipment. Ensures that aii equipment and software is current 
and schedules for upgrades and replacements where needed 
every year. Works with projects to ensure IT replacement costs 
align with individual project budgets. 

4 26 104 

Coordinates with CSI projects to plan and implement the adoption 
of new technologies, including but not limited to new hardware and 
software technology that provides for increased efficiency and 
functionality. 

8 52 416 

Totai Annual Hours 1920 
Totai Positions 1.0 
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Network Support 

Position Title Network Support 

Position ID 248 

State Ciassification Systems Software Speciaiist 1 

Organization Cffice of Systems Integration 

Position Start Date July 2017 Position End Date Permanent 

Functionai Group Enterprise Services (ITC) 

Justification 

The project is moving into a new facility managed by CSI. As such, CSI will have the 
responsibility to provide network support services to the entire CWDS organization. 
With an expected organization in excess of 500, the CSI ITC cannot absorb this 
increased workload using existing resources. To provide the required network support 
services and meet contractual obligations, the project must request additional 
resources to provide these services. The network support resource will be responsible 
for installing new software/hardware; setting up user accounts, permissions and 
passwords; network maintenance; planning future improvements; etc. Having 
dedicated network support is criticai to the daily operations of the CWDS organization. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Totai Hours 
Required 

Creates and maintains operating system images for aii supported 
models of PCs, laptops and tablets. Ensures that operating system 
images are up to date with latest patches and versions of default 
software. 

2 50 100 

Creates and maintains repository of non-standard software 
deployment packages to aid in the efficient installation of software 
unique to project needs. As new software needs are identified, 
researches, tests and builds new deployment packages. 

4 52 208 

Maintains VMware virtual server environment. Builds new servers 
as needed. Ensures the efficient utilization of virtual hardware 
resources. Monitors and tunes virtual server environment for high 
avaiiabiiity and peak performance. 

7 52 364 

Manages network storage resources. Monitors network Storage 
Area Network for adequate growth capacity as well as peak 
performance. Troubleshoots performance issues when they arise. 
Creates and/or resizes storage LUNs based upon server storage 
needs. 

4 52 208 

Ensures the timely application of security patches to aii server and 
network resources. Maintains aii network resources at the highest 
level of security compliance at aii times. 

2 52 104 

Configures and maintains network infrastructure. Ensures the 
proper configuration of network switching equipment. Makes 
configuration changes to network switching equipment to maintain 
peak operational performance on an as-needed basis. 

7 52 364 

Manages and maintains Voice over IP (VoIP) teiecommunication 
system. Ensures proper performance of wireless desktop 
telephones. Performs configuration of phones and calling features 
to ensure full functionality for project staff 

3 52 156 

Maintains and manages wireless network infrastructure for both 
the secured internal LAN as well the guest network as required. 
Ensures high avaiiabiiity of wireless networks and proper 

2 52 104 
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Complete 

Tasks Per 
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Totai Hours 
Required 

configuration of associated hardware. 

Maintains and manages network security hardware and software 
inciuding network firewall devices and rules, web filtering device 
and rules, as well as other IT security tools such as antivirus 
protection and hard drive encryption. 

3 52 156 

Ensures consistent network server and file backup poiicies are in 
place as well as performs system and file recovery as needed. 
Also perform periodic testing of backup and restore procedures to 
ensure that aii project data is protected. 

3 52 156 

Totai Annuai Hours 1920 

Totai Positions 1.0 
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Help Desk 

Position Titie Help Desk 

Position ID 27 and 249 

State Ciassification Associate Information Systems Analyst 

Organization Cffice of Systems integration 

Position Start Date July 2017 Position End Date Permanent 

Functionai Group Enterprise Services (ITC) 

Justification 

The project is moving into a new facility managed by CSI. As such, CSI will have the 
responsibility to provide help desk services to the entire CWDS organization. With an 
expected organization in excess of 500, the CSI ITC cannot absorb this increased 
workload using existing resources. To provide the required desktop support services 
and meet contractual obligations, the project must request additional resources to 
provide these services. The project currently has one CDSS information Systems 
Division (ISD) resource that will be redirected to CSI and continue providing help desk 
services at the new facility. However, due to the size of the CWDS organization an 
additional help desk resource is required. These two help desk support resources will 
provide technicai and troubleshooting assistance related to computer 
hardware/software, mobile devices and other tools and products that the CWDS may 
use. Having dedicated help desk support is criticai to the daily operations of the 
CWDS organization. There is currently a CDSS project resource who provides these 
services, this position will be redirected to CSI since they will manage the new facility. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Performs setup and support of laptops, PCs and software. Take 
delivery of new IT hardware and software. Perform configuration 
and reconfiguration of operating system on PCs and laptops. 
Perform installation and configuration of software on IT resources 

6 52 312 

Performs setup and support of telecommunications devices. 
Deploys and configures desktop telephones as well as mobile 
devices. Configure features of both desktop and mobile phones. 

4 52 208 

Resolves Help Desk tickets for hardware and software. Performs 
IT trouble resolution on a daily basis. Trouble tickets include but 
are not limited to network password resets, hardware and software 
malfunction troubleshooting and resolution, repair and 
replacement of defective hardware and installation of upgraded 
software components. 

1 2228 2228 

Manages User identity. Creation, modification and deletion of 
network user accounts for aii staff inciuding Active Directory 
accounts, Cffice 365 accounts, and specialized software accounts. 

9 52 468 

Email account creation, modification and deletion for aii staff. 
Maintenance and creation of email distribution lists on an as-
needed basis. Maintenance of email Inbox quotas as well as 
assistance in use and creation of email archive folders. 

4 52 208 

Supports peripheral devices such as personal and network printers 
and plotters. Assistance with configuration and use of video 
projectors and multimedia devices and software such as Microsoft 
Skype for Business and associated web cameras and 
microphones and speakers for multimedia presentations. 

3 52 156 

Ensures timely appiication of operating system and associated 2 52 104 
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Total Hours 
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software security patches for desktop computing devices. Audits 
patch iogs to ensure aii OSi devices are currently protected from 
security threats. Ensures that aii devices meet current policy for 
security, inciuding hard disk encryption and strong network 
passwords. 

Ensures IT hardware and software asset inventory is kept current. 
Tracks aii equipment as it is received as well as when equipment 
is removed from service. Also tracks movement of IT equipment to 
ensure an accurate inventory of aii assets is maintained. Assists 
with assessing IT hardware replacement needs during the annuai 
technology refresh schedule. 

3 52 156 

Total Annual Hours 3840 
Total Positions 2.0 
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ACSD Manager 

Position Title ACSD Manager 

Position ID 250 

State Classification Data Processing Manager II 

Organization Office of Systems integration 

Position Start Date July 2017 Position End Date Permanent 

Functionai Group Enterprise Services (ACSD) 

Justification 

With the adoption of the modular procurement approach the number of CWDS 
procurements that the ACSD has processed and assisted the project on has 
increased significantly. This has caused the existing DPM li, who is responsible for 
supporting aii OSI projects, to dedicate a disproportionate amount of time to CWDS 
procurement activities. To resolve this issue, the project is requesting a dedicated Sr. 
ISA Supervisor to assume the role of supervising aii CWDS procurement activities 
from an ACSD perspective. Having a dedicated supervisor resource within ACSD will 
help ensure project decisions related to procurements can be made expeditiously 
while allowing existing ACSD management to continuing supporting the entire OSi 
organization. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Provides technicai guidance, training, leadership and expertise to 
a medium-sized team consisting of IT Procurement Analysts 
regarding competitive procurements; directs the most complex IT 
competitive procurements. Responsible for the team of analysts 
performing analysis and preparation of the most complex IT 
procurement and contracting documents that are poiiticaiiy 
sensitive and of major technoiogicai and/or economic impact. 

12 52 624 

Meets regularly with IT Procurement Analysts and Project Staff to 
document future workload, and provide guidance, training and 
preparation of the IT Procurement Analysts in their professional 
growth to successfully perform complex competitive procurements. 

5 52 260 

Provides guidance and direction on the development and approval 
of solicitations (i.e. Request For Proposal (RFP), Invitation For 
Bids (IFB) and Request for Offer (RFC) and associated documents 
(e.g. Evaluation and Selection Plan and Report, etc.) from 
planning through execution of contract. 

5 52 260 

Provides leadership, clarification and development of procurement 
poiicies and procedures to the IT Procurement Analysts and the 
OSi management, and Project liaisons. Responsible for 
establishing and implementing poiicies and procedures for OSi 
relative to competitive procurements. 

4 52 206 

Reviews and approves soiicitation and acquisition activities; 
prepares the most complex intemal, external and control agency 
correspondence. 

4 52 206 

Acts as the representative with Agency, OSI Executive Staff, 
Exchange Staff, Project Office Staff, consultants, and vendors, on 
the most complex competitive procurement matters. Participates in 
procurement training conferences/meetings. 

3 52 156 

Provides guidance and direction on the development and approval 
of interagency agreements from planning through execution. 2 52 104 
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Advises and manages issues related to staff performance, staff 
development, maintaining OSI poiicies and procedures; personnel 
poiicies and procedures; performance management; and 
identifying and documenting issues, resolving issues, documenting 
issue resolution, and coordinating activities and communication for 
issue resolution. 

2 50 ICQ 

Total Annuai Hours 1920 
Totai Positions 1.0 
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ACSD Analyst 

Position Titie ACSD Analyst 

Position iD 251 

State Ciassification Senior information Systems Analyst 

Organization Office of Systems integration 

Position Start Date July 2017 Position End Date Permanent 

Functionai Group Enterprise Services (ACSD) 

Justification 

With the adoption of the modular procurement approach the number of CWDS 
procurements that the ACSD has processed and assisted on has increased 
significantly. The project has a number of procurements in the immediate future 
inciuding new procurements, amendments and lAAs/MOUs with interface partners 
that aii require ACSD assistance. Additionally, with the establishment of the ADPQ, 
procurements that would otherwise be under STPD authority will now be within OSI's 
delegated authority thus requiring additional resources. To alleviate current workload 
issues, the ACSD has been distributing CWDS procurements among other ACSD 
analysts. Although this approach has contributed to the project remaining on schedule, 
it cannot continue in perpetuity as other OSi projects continue to require procurement 
assistance as well. Without additional procurement resources, the CWDS 
procurement schedule will begin to slip thus compromising the entire project. To 
alleviate the immediate issue and mitigate future risk, the project is requesting another 
dedicated analyst within ACSD to assistance with aii CWDS procurement activities. 
This additional resource will ensure ACSD can continue providing an adequate level of 
support and prevent schedule delays. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Totai Hours 
Required 

Provides technicai expertise to the Project office for competitive 
procurements, directs and processes the most complex IT 
competitive procurements. Responsible for the analysis and 
preparation of the most complex IT bid documents that are 
poiiticaiiy sensitive and of major technoiogicai and/or economic 
impact. 

5 52 260 

Provides leadership and ciarification on procurement poiicies and 
procedures to the Project Procurement Leads and OSi 
management. Responsible for establishing and implementing 
poiicies and procedures for OSI relative to competitive 
procurements. 

5 52 260 

Meets regularly with Project Procurement Lead to document future 
workload and the complexity of forthcoming competitive 
procurements. 

4 52 208 

Provides guidance and direction on the development and approval 
of solicitations (i.e. Request For Proposal (RFP), Invitation For 
Bids (IFB) and Request for Offer (RFC) and associated documents 
(e.g. Evaluation and Selection Plan and Report, etc.) from 
planning through execution of contract. 

4 52 208 

Plan and lead on evaluations of draft and final RFP's, IFB's and 
RFO's ensuring compliance with state procurement poiicies. 
Participate in confidential bidder's discussions and oversee the 
preparation of foiiow-up materials. 

4 52 208 

Provides guidance and direction on the development and approval 4 51 204 
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Tasks Per 
Year 

Totai Hours 
Required 

of interagency agreements from planning through execution. 

Acts as the representative with Agency, OSi Executive Staff, 
Exchange Staff, Project Office Staff, consultants, and vendors, on 
the most complex competitive procurement matters. Participates in 
procurement training conferences/meetings. 

4 52 208 

Review control agency documents such as Feasibility Study 
Report (FSR), Special Project Reports (SPRs), Advance Planning 
Documents (APDs), and Implementation Advance Planning 
Documents (lAPDs.). 

4 52 208 

Advises and manages issues related to procurement, inciuding 
identifying and documenting issues, resolving issues, documenting 
issue resolution, and coordinating activities and communication for 
issue resolution. 

3 52 156 

Totai Annuai Hours 1920 
Totai Positions 1.0 
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ACSD Support 

Position Titie ACSD Support 

Position iD 252 

State Ciassification Management Services Technician 

Organization Office of Systems Integration 

Position Start Date July 2017 Position End Date Permanent 

Functionai Group Enterprise Services (ACSD) 

Justification 

With the adoption of the modular procurement approach the number of CWDS 
procurements that the ACSD has processed and assisted on has increased 
signiflcantiy. As such, the ACSD requires additional administrative resources to assist 
with this increased workload. This additional resource would process incoming CWDS 
procurement packages and assign to analysts, coordinate approval and review of 
procurement documents, schedule meetings and reserve locations on behalf of the 
ACSD CWDS resources. This additional support is criticai to efficient operations within 
the ACSD supporting CWDS procurement efforts. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Prepare, solicit, and award less complex procurement for IT and 
non-IT services and products. Ensure procurement 
documentation is compliant with OSI established guidelines and 
processes and DGS laws and regulations. 

9 52 468 

Meets and deals tactfully with the public providing detailed and 
sensitive correspondence/ communications for OSI's procurement 
and contracting activities; independently originates 
correspondence involving the knowledge and appiication of 
detailed rules, laws, regulations, poiicies and procedures for 
purchasing and acquisitions. 

7 52 364 

Typing and data entry of information into FISCAL as well as a 
variety of MS Office programs and web-based databases and 
interfaces. Creates and runs clear and comprehensive reports; 
keeps difficuit records; and drafts materials as requested and on 
an as-needed basis. 

6 52 312 

Performs difficuit ciericai work, inciuding the ability to spell 
correctly; uses good English; makes arithmetical computations; 
operates various office machines; follows oral and written 
direction; evaluates situations accurately and takes effective 
action; reads and writes English at a level required for successful 
job performance; applies specific procurement and contracting 
laws, rules and office poiicies and procedures; and provides 
functionai guidance where needed. 

6 52 312 

Performs a variety of the most difficuit support services functions 
and is expected to exercise a high degree of initiative, 
independence and originality in performing assigned tasks to 
support the OSI's procurement and contracting functions. 

5 52 260 

Perform various business services related functions inciuding: 
equipment maintenance, inventory control, forms and records 
management, mail and messenger services, asset management 
and equipment disposal. General office support and maintenance. 
Set up conference and team rooms for meetings; deliver tables 

4 51 204 
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Tasks Per 
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Total Hours 
Required 

and chairs to various places around the building. 

Total Annual Hours 1920 
Total Positions 1.0 
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HR Support 

Position Title HR Support 

Position ID 253 

State Classification Office Technician 

Organization Office of Systems integration 

Position Start Date Juiy 2017 Position End Date Permanent 

Functional Group Enterprise Services (HR) 

Justification 

As the project continues to develop the CWS-NS solution, there is an increased need 
for additional state resources. The expanded state resources associated with this 
SPR, entails the need for additional support from the OSi Human Resources Division 
(HRD), which will provide for the ongoing payroll, benefit, time reporting, recruitment 
and health and wellness to the additional state resources. Although vendors are not 
directly employed by OSI, the HRD is responsible for direct filing of Conflict of Interest 
documents with the Fair Poiiticai Practices Commission for both employees and 
vendors. This position will provide administrative support for the HRD as a result of the 
increase in state resources. 

Activit ies Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Serve as support staff to the Chief of Human Resources Division 
and provide ciericai support to personnel and departmental staff. 
Review incoming correspondence and/or materials and determine 
on the basis of a special facet of subject matter or assignment who 
should receive the mail and documents for problem solving and 
disposition and handles the most sensitive and confidential mail. 

16 45 720 

Develops/revises and maintains the HRD filing systems; purges 
file materials where this requires evaluation of information as to 
future usefulness, sensitivi^ or problem area, and probability of 
problem recurrence; prepares narrative letters or reports and 
documents for own or supervisor's signature; answers a variety of 
inquiries, gathers and gives information to Projects on a variety of 
HR issues and information. 

32 12 384 

Develop and maintain a variety of data bases and tracking 
systems to support various HR functions. To support the additional 
positions coordinates and maintains the Conflict of interest and 
Ethics training programs. 

30 10 300 

Review incoming requests for Personnel Action (RPA), iogs and 
notify the appropriate analyst. Distribute job-opportunity and other 
vacancy announcements review for grammar and finalize and 
distribute job opportunity bulletins; prepare and HR maintain iogs. 

6 20 120 

Assists HR analyst by performing on-line examination processing 
functions inciuding printing and saving applications, entering and 
updating candidate information; assist the exam analyst in entering 
scores on the SPB system and notifying candidates of exam 
results; serves as receptionist for exam purposes. 

5 20 100 

Coordinates the tracking of the student assistant hours 
verification. Receives information from the APA to log proposed 
duty statements for appropriateness and determine the 
appropriate range and pay level of the student based on course of 
student and units. Maintain monthly student assistant 

16 12 192 
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Activities Hours to 
Compiete 

Tasks Per 
Year 

Totai Hours 
Required 

spreadsheets through Excel for departmental budget purposes. 

Cathers information and prepares reports with information 
provided by the Sr. Personnel Speciaiist and APA by gathering, 
tabulating, and analyzing data for inputting into on-line 
spreadsheets to provide historicai and pertinent fiscal and 
historical information. Order and maintain supplies for Human 
Resources. 

13 8 104 

Totai Annuai Hours 1920 
Totai Positions 1.0 

Page 78 of 100 



CWDS FY 2017-18 BCP 
Attachment 1 - Workload Analysis New State Resources 

HR Analyst 

Position Titie HR Analyst 

Position iD 254 

State Ciassification Associate Personnel Analyst 

Organization Office of Systems Integration 

Position Start Date Juiy 2017 Position End Date Permanent 

Functionai Group Enterprise Services (HR) 

Justification 

As the project continues to develop the CWS-NS solution, there is the increased need 
for additional state resources. The expanded state resources associated with this 
SPR, an increase of 59 OSI positions, entails the need for additional support from the 
OSi Human Resources Division (HRD), which will provide for the ongoing payroll, 
benefit, time reporting, recruitment and health and wellness to the additional state 
resources. Although vendors are not directly employed by OSi, the HRD is 
responsible for direct filing of Conflict of interest documents with the Fair Poiiticai 
Practices Commission for both employees and vendors. This position will provide 
administrative support for the HRD as a result of the increase in state resources. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Provide completed staff work on various management-initiated 
projects and proposals. Develop and administer poiicies and 
operating procedures for the Health and Safety Program inciuding 
the Worker's Compensation Program, Family Medical Leave Act, 
Return to Work, Reasonable Accommodation, the American's With 
Disabilities Act, fitness for duty evaluations. Employee Assistance 
Program, injured State Worker's Program/Disability Retirement, 
and Wellness Program, identify issues and problems requiring 
modification and perform analyses of data, prepare present and 
alternatives and recommend solutions for assigned health and 
safety projects. 

10 10 100 

Provide guidance to staff performing SCIF case management 
duties; negotiate settlements and represent OSI at Worker's 
Compensation Appeals Board conferences and hearings. 

10 10 100 

Develop program evaluation methods and tools for conducting 
research in health and safety areas; prepare periodic evaluation 
reports for each program element on program effectiveness, areas 
of non-compliance and make recommendations for improving 
compliance and service to OSI employees. 

5 10 50 

interprets and explains contract provisions, laws, rules, and 
procedures concerning health and safety and consult with 
managers, supervisors and employees on issues; prepares 
reports, manuals, articles, and correspondence on health and 
safety issues. 

5 10 50 

Provides assistance to managers, employees, control agencies, 
and others on varied and/or sensitive/complex personnel 
management matters to resolve issues, provide information, 
options, and/or recommendations, etc. using various personnel 
references/policies (e.g.. Memorandum of Understanding (MOU), 
CALHR laws and rules. Personnel Management Policy and 
Procedures Manual, Selection Manual, etc.) as needed and/or 
upon request. 

32 9 288 
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Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Works collaboratively with hiring managers to analyze, write, and 
compiete Requests for Personnel Actions, justification for 
positions, creates duty statements, and creates current and 
proposed organization charts. Conducts analysis and formulates 
recommendations to properly classify positions consistent with the 
state ciassifications and pay plan utilizing desk audits, CALHR 
ciassification specifications, pay scales and C&P manual, 
aiiocation guidelines, etc., as needed and/or upon request. 
Demonstrates knowledge of ciassifications used in designated 
unit/project to assist managers with appropriate position requests, 
justifications and duty statements. 

32 9 288 

Consults with and advises managers and supervisory staff, on the 
interpretation and appiication of civil service, laws, rules, and 
personnel poiicies, etc, utilizing reference materials (e.g., laws, 
rules, regulations, etc.) as needed and/or upon request. 

32 8 256 

Authors proposed personnel actions (e.g., appointments, transfers, 
out-of-ciass, training and development assignments, hire-above-
minimum, salary determination, etc.) to ensure conformity with 
regulations, ciassification and pay standards or good personnel 
practices using established guidelines, laws, rules and department 
poiicies and procedures as needed and/or requested by 
management. 

36 8 256 

Develops materials/tools to train individuals/groups in the 
appropriate interpretation and appiication of poiicies, procedures, 
guidelines, laws and rules, regulations relating to personnel 
matters utilizing various resources (e.g., expertise, manuals, laws 
and rules, desk audits, staff/consultants, job analysis, etc.) as 
needed and/or requested by management. 

26 3 78 

Provides training, instruction and/or guidance in the performance 
of personnel related tasks using various resources (e.g., expertise, 
poiicies, procedures, laws, rules, etc.). 

26 4 104 

Develops, maintains, and monitors a training plan. Designs, 
coordinates, and provides training opportunities to employees. 
Conducts research and performs detailed and complex data 
analysis on training needs assessments/gap assessments in order 
to recommend future training needs; additionaiiy, develops 
evaluation tools to measure training outcome and behavioral and 
learning transfer performances. Leads in the development of 
training strategies to ensure employees gain knowledge, skills, 
and abilities, to help them with job readiness, and develops 
processes to allow employees the opportunity to fully develop 
knowledge, skills and abilities that support successful IT projects. 

26 4 104 

Conducts research in areas of personnel matters (e.g., use of a 
specific ciassification, position aiiocation decisions, appropriate list 
usage, transfer of list eiigibiiity, etc.) for appropriateness of 
appiication in compliance with laws, rules, regulations, poiicies, 
procedures, etc., utilizing various resources (e.g., expertise, 
poiicies, procedures, laws, rules, etc.). 

26 3 78 

Authors adverse actions, rejections on probation, expectations 
memos, etc. and accompanying documents to take disciplinary 
action on employees using MOUs, laws, rules, regulations. 

35 2 70 
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Activities Hours to 
Compiete 

Tasks Per 
Year 

Total Hours 
Required 

policies, procedures, etc., upon request. 

Consults with managers and supervisors on inappropriate 
employee behavior to ensure the situation is handled in a 
constructive manner (e.g., adverse action, employee counseling 
record. Memo of Expectations, etc.) and in compliance with MCUs, 
laws, rules, regulations, poiicies, procedures, etc., as needed 
and/or upon request. Advises management on issues involving 
progressive discipline and corrective actions throughout the 
preventive, corrective and adverse action phases. Assists 
managers in preparing and gathering written documentation to 
support disciplinary issues. 

28 2 52 

Position Control (review of monthly periodic position reports, 
change of Established Position Form STD. 607 and maintenance 
of position card file). Acts as primary subject matter expert with 
CSI Fiscal for Schedule 8 position reconciiiation, initiating 
justifications and position tracking. 

23 2 48 

Totai Annuai Hours 1920 
Totai Positions 1.0 
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Paralegal 

Position Title Paralegal 

Position ID 255 

State Classification Senior Legal Analyst 

Organization Cffice of Systems integration 

Position Start Date Juiy 2017 Position End Date Permanent 

Functionai Group Enterprise Services (Legal) 

Justification 

With the adoption of the modular procurement approach the number of CWDS 
procurements that CSI legal has processed and assisted the project on has increased 
significantly. This, along with the increased project staffing, warrants additional legal 
support for the attorney assigned to the project. Sufficient legal support is criticai to 
protect the state's interests and ensure procurements are conducted and developed in 
accordance with state and federal regulations. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Assist Project attorneys in their review of procurement documents 
and accompanying supporting material to determine whether they 
comply with specific requirements set forth in appiicabie law, 
regulation and policy; meet with Project attomeys to assist in 
gathering legal requirements; assist attomeys with drafting and 
periodic amendment of contracts, compiiance documents, exhibits 
and supporting documents. 

10 100 1000 

Assist in reviewing for completeness information furnished by 
Project staff in matters referred to OSi Legal Division. 

4 50 200 

Assist attorneys during negotiation, review and amendment of aii 
required interagency agreements and memoranda of 
understanding with sponsor departments and other stakeholders. 

6 4 24 

Attend and document discussions and meetings between 
attorneys and Project staff or others. 1 24 24 

Assist attorneys regarding the documentation of disputed contract 
issues; assist attomeys in discussions with vendors; assist 
attomeys in their analysis of bidder proposals; and assist attorneys 
with preparation of issue memoranda and negotiation strategy 
documents. 

2 16 32 

Gather factual information, prepare fact sheets and perform 
routine legal research to assist attorneys in determining 
appropriate actions. 

2 16 32 

Prepare documents for internal administrative purposes; prepare 
correspondence and reports; answer inquiries regarding the status 
of matters assigned to OSI Legal Division. 

3 32 96 

Gather, log, respond to, and analyze and redact documents to be 
provided in response to Public Records Act requests. 3 40 120 

Perform preliminary analyses of legislative bills and assist 
attorneys in the preparation of analyses of proposed legislation; 
assist attorneys in drafting of language for proposed legislation as 
necessary; and research legislative histories. 

1 12 12 

Act as liaison for attorneys and exchange legal and factual 
information with legal units in other state departments and 
agencies. 

1 32 32 

Assist attorneys with Government Code section 19130 consulting 
and justifications, and consult with staff to collect factual 4 30 120 
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Activities Hours to 
Compiete 

Tasks Per 
Year 

Totai Hours 
Required 

information therefor. 

Assist attorneys in coiiection and review of employee and 
contractor Statements of Economic interest, 
nondisciosure/confllct-of-interest agreements and other related 
documents. 

120 120 

Provide administrative assistance to attomeys in EEO/Reasonabie 
Accommodations/Whistiebiower actions as necessary regarding 
staff associated with the Project. 

12 12 

Summarize, organize, and index legal opinions, contract 
documents, meeting notes, and iitigation-reiated documents and 
exhibits 

16 16 

Assist attorneys in issues and actions regarding employee 
protected leaves of absence (FMLA, CFRA) as necessary with 
additional staff associated with the Project. 

8 8 

Perform miscellaneous administrative functions in support of 
attorneys' work in support of the Project. 72 72 

Total Annuai Hours 1920 

Totai Positions 1.0 
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Communications Service Manager 

Position Titie Communications Service Manager 

Position ID 256 

State Ciassification Staff Services Manager HI 

Organization Office of Systems integration 

Position Start Date Juiy 2017 Position End Date Permanent 

Functionai Group Communications 

Justification 
This position will serve as the service manager for the Communications functionai 
group. This position will lead the team and communications activities, oversee the 
communication strategy and produce communications materials 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Develop and implement policy, procedures and strategies in the 
development of communication content and materials to inform 
internal and external stakeholders on a variety of project related 
activities inciuding the progress of the CWS-NS effort. The 
Communications Service Manager is responsible to lead and 
manage the CWDS' Communications Service Team for the 
development of multi-media content for the various delivery 
channels inciuding the CWDS website, email blasts, Tweets, 
biogs, SharePoint, Slack, YouTube videos, voice recordings, and 
other delivery channels. The manager is also responsible for the 
development and implementation of marketing coiiaterai and 
presentations for a variety of stakeholder forums and meetings. 
Monitors and manages content on the various multi-media delivery 
channels to ensure information is fresh and kept up to date, and 
that the delivery channel is fully functioning and elevate sensitive 
information requests from community partners or public. This 
includes monitoring and maintaining website links, videos and 
voice recordings that may become corrupted or malfunction over 
time. 

960 Ongoing 960 

Advise the Project Director and executive leadership on 
communication initiatives. Establish and maintain project 
communication objectives, evaluate effectiveness and recommend 
appropriate changes. Provides oversight and leadership to the 
CWDS' Communications Service Team, identifies and manages 
project risks and issues associated with communication activities. 
Leads and manages the development and execution of risk 
mitigation plans and corrective action plans for issues. Develops 
project status reports and other project-related reports as required. 

384 Ongoing 384 

Meet, confer and advise the Project Director on communication 
strategies, issues and policy changes. Serves as the contact and 
collaborates with a multi-functional team made up of State, county 
consultant, and contractor personnel. Prepares and gives 
presentations, inciuding coiiaterai, to State executives and various 
stakeholder groups. Participates in meetings with representatives 
from the Caiifornia Department of Social Services (i.e.. Project 
Sponsor), County Welfare Directors Association, Caiifornia 
counties, state and federal control agencies, vendors, and other 
entities associated with various CWDS automation efforts. 

384 Ongoing 384 
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Activities Hours to 
Compiete 

Tasks Per 
Year 

Totai Hours 
Required 

Performs various supervisory responsibilities related to staff 
management and development. Evaluates necessary staff 
resources and training needs. Establishes performance standards 
and expectations by conducting probationary reviews, annual 
individual Development Plans, corrective and disciplinary actions, 
and training to enhance personnel growth. Establishes reasonable 
deadlines and monitors stafTs workload to ensure work is 
completed accurately and timely. Provides advice and 
consultation to staff on the most difTicuit and sensitive work issues. 

192 Cngoing 192 

Totai Annuai Hours 1920 
Totai Positions 1.0 
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Budget/Fiscal Service Manager 

Position Titie Budget/Fiscal Service Manager 

Position iD 257 

State Ciassification Staff Services Manager ill 

Organization Cffice of Systems Integration 

Position Start Date Juiy 2017 Position End Date Permanent 

Functionai Group Budget/Fiscal 

Justification 

This position will serve as the service manager for the Budget/Fiscal functionai group. 
This position will lead the team and aii budget/fiscal related activities, oversee 
adherence to the Cost Management Plan, lead development of aii project budget 
change proposals and federal fiscal requests. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Manages the development of the most complex state and federal 
information Technology (IT) project approval documents (Special 
Project Reports and Advanced Planning Documents) for the 
CWDS. Manages and coordinates the technicai, business, project 
management, procurement, resource, budget, cost benefit 
analysis, and other information required in control agency 
reporting documents. Provides leadership, guidance and direction 
to the project team to ensure control agency documents are 
developed and managed in accordance with state and federal 
guidelines and requirements. Manages and coordinates feedback 
from the team, contractors, stakeholders, governance bodies, and 
federal and state control agencies. Assures the criticai nature of 
reporting continues to our state and federal partners so CWDS 
becomes State-Wide Automated Child Welfare information System 
(SACWIS) compliant and maintains the Federal Financiai 
Participation funding to mitigate federal non-compliance penalties. 
Performs special studies, as necessary, to obtain information for 
control agency documents, develops ad hoc reports and responds 
to state and federal inquiries. 

768 Ongoing 768 

Manages the development of budget documents (e.g., BCCs, 
BCPs, Premise) required to obtain state funding for the CWDS. 
Collaborate closely with project technicai and business subject 
matter experts. Office of Systems integration (OSI) Budget Office 
and Caiifornia Department of Social Services (CDSS) Budget 
Office to identify various project costs (e.g., state staffing, 
contractors, facilities, and other costs). Ensures the budget 
documents meet state poiicies and standards. Manages and 
reviews the approval process of the budget documents. 
Participates in budget discussions with OSI, CDSS, Agency, 
Department of Finance and Department of Technology. Manages 
the development periodic and ad hoc budget reports and 
participate in various budget drills. 

480 Ongoing 480 

Manages the fiscal activities for CWDS. Oversees and monitors 
the processing and tracking of expenditures, invoices and 
payments. Monitors expenditures against the budget. Tracks the 
resolution of fiscal issues and monitors fiscal risks and risk 
mitigation strategies. Manages the preparation of monthly 
expenditures and projection reports to the CWDS leadership and 

480 Ongoing 480 
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Activities Hours to 
Compiete 

Tasks Per 
Year 

Totai Hours 
Required 

OSI Budget Office. Collaborates with representatives from the 
project, OSI Fiscal Office, CDSS Fiscal Office, our federal partner 
and other entities on fiscal matters. 

Acts as a subject matter expert on state and federal regulations, 
statutes, poiicies and requirements related to IT project reporting, 
budget and fiscal. Stays abreast on new regulations, statutes, 
poiicies and requirements and determines whether they have an 
impact on the project. Ensures IT project reporting, budget and 
fiscal documents adhere to state and federal regulations, statutes, 
poiicies and requirements. 

96 Ongoing 96 

Perform various supen/isory responsibilities related to staff 
management and development. Evaluates necessary staff 
resources and training needs. Establish performance standards 
and expectations by conducting probationary reviews, annuai 
individual Development Plans, constructive intervention, corrective 
and disciplinary action, and training to enhance personnel growth. 
Establish reasonable deadlines and monitor workload to ensure 
work is completed accurately and timely. Provide advice and 
consultation to staff on the most difficuit and sensitive work 
matters. 

96 Ongoing 96 

Total Annual Hours 1920 
Total Positions 1.0 
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Collaboration Tools Administrator 

Position Titie Coiiaboration Tools Administrator 

Position iD 258 

State Ciassification Staff Information Systems Analyst 

Organization Office of Systems integration 

Position Start Date Juiy 2017 Position End Date Permanent 

Functionai Group PMO 

Justification 

This position will fill a resource gap currently existing in the PMO and will serve as the 
dedicated Coiiaboration Tools Administrator. This resource will support aii project 
user's requests for access, training and troubleshooting issues on the coiiaboration 
tools, such as Share point. Slack, and Pivotal. 

Activities Hours to 
Compiete 

Tasks Per 
Year 

Totai Hours 
Required 

Create and maintain user guide documentation for aii coiiaboration 
tools 20 4 80 

Document and maintain internal procedures for supporting tools 20 4 80 

Provide user support and training on tools 5 100 500 

Provide and maintain access to tools 4 267 1068 

Create and maintain process for access to tools 5 12 60 

Ensures processes meet project standards and industry best 
practices 

2 12 24 

Provides leadership to project staff on poiicies, procedures, 
practices, and standards for tools 

2 12 24 

Supports project integration management efforts and processes 5 12 60 

Assists in the preparation of reports and presentations on project 
activities and status for various stakeholders. 2 12 24 

Totai Annuai Hours 1920 
Totai Positions 1.0 
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Implementation Manager 

Position Titie Implementation Manager 

Position iD 101 

State Ciassification Data Processing Manager li 

Organization Office of Systems integration 

Position Start Date Juiy 2016 Position End Date Permanent 

Functionai Group implementation and Training 

Justification 

This position was redirected from the CWS/CMS to the CWS-NS as part of the 2016-
17 SFL request. However, the position was not formally established. This BCP is 
requesting to establish this position to ensure there is dedicated management to 
oversee the implementation of the CWS-NS. On a project the size, breadth and 
complexity of the CWS-NS a dedicated Implementation Manager to oversee aii 
implementation efforts is criticai. Furthermore, with the revised implementation 
approach there will need to be additional coordination between the two 
implementation vendors and the multiple digital service vendors. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Leads the Implementation Team to achieve the project's vision, 
goals, and objectives, inciuding the technicai approaches toward a 
solution based on industry standards and best practices. 

400 Ongoing 400 

Leads activities related to executing the Change Management and 
Training Plans, supporting transition activities, customer service, 
implementation workflow poiicies and procedures, identifying and 
resolving implementation issues. 

400 Ongoing 400 

Staff recruitment, supervision and development. Establishes 
performance standards and expectations as well as monitors staff 
achievement towards those benchmarks. 

120 Ongoing 120 

Leads and manages the development of implementation 
requirements and narrative for the Implementation Request for 
Proposals (RFPs). 

300 Ongoing 300 

Manages the Implementation Team's tasks during various stages 
of the implementation soiicitation process inciuding question and 
answers, confidentiai discussions, RFP addenda, draft proposal 
reviews, final proposal evaluations, and other soiicitation tasks. 

250 Ongoing 250 

Manages the development of implementation related narrative and 
references for control agency documents such as state Special 
Project Reports (SPR) and federal Advance Planning Documents 
(APD). 

150 Ongoing 150 

Collaborates with and provides project status updates to CDSS, 
Caiifornia County Director's Association (CWDA), Legislature, and 
other key stakeholders. Manages and coordinates 
communications and work between various stakeholders such as 
the CDSS, CWDA, Department of Technology (CDT), federal 
Administration for Children, Youth and Families, and counties. 

150 Ongoing 150 

Prepares and gives presentations to state executives and various 
stakeholder groups. Participates in a variety of project and 
stakeholder meetings and workgroups. 

150 Ongoing 150 
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Hours to Tasks Per Total Hours 
Aciivnies Complete Year Required 

Total Annual Hours 1920 
Total Positions 1.0 
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Procurement Support Analyst 

Position Title Procurement Support Analyst 

Position ID 102 

State Classification Associate Govemmental Program Analyst 

Organization Office of Systems Integration 

Position Start Date July 2016 Position End Date Permanent 

Functionai Group Procurement and Contract Management 

Justification 

This position was redirected from the CWS/CMS to the CWS-NS as part of the 2016-
17 SFL request. However, the position was not formally established. This BCP is 
requesting to establish and upgrade this position because the project does not have 
sufficient resources to assist with all procurement related activities. The project 
requires a dedicated resource to manage bidders' library activities which includes 
coordinating legal and security reviews and assisting with access to the bidder's 
library in SharePoint®. This person will also provide broad procurement support for all 
other procurement related activities. The position is currently classified as a part time 
SSA; however, due to workload issues the project is requesting this position be 
upgraded to a fulltime AGPA. 

Activities Hours to 
Compiete 

Tasks Per 
Year 

Totai Hours 
Required 

Collaborate with team in the development of Statement of Work, 
requirements development, pricing, compensation models, 
proposal evaluations, and contracts. Prepare procurement 
requests (Contract Request Forms) and all supporting 
documentation, track and follow up on contract approvals, and 
maintain all necessary documentation. Assist in the coordination 
and development of procurement vehicles (Request for Offer, 
Request for Proposal, etc.) and addenda, including revision history 
logs and review comment matrices. 

576 Ongoing 576 

Maintain a working knowledge of Microsoft Project® to assist the 
Procurement and Contract Management Unit in providing daily and 
bi-weekly schedule updates for all procurement-related tasks. 
Monitor the start and finish dates, durations, percentages 
complete, and predecessors/successors to ensure timely 
completion of all project procurements and to identify, analyze, 
resolve and/or escalate any impediments to success. Report 
procurement progress to project management. 

384 Ongoing 384 

Administer the project's Bidder's Library by coordinating legal and 
security reviews of requests for submissions to the library; 
coordinating vendor requests with the California Department of 
Technology by providing access to the bidders' library to vendors 
through SharePoint®, maintaining the bidder's library by modifying 
and revising the library to provide better accessibility; and 
developing and maintaining the project's Bidder's Library User's 
Guide. 

384 Ongoing 384 

Develop procurement justifications under Government Code 
19130 including performing outreach to other government 
departments. Track the justifications through to final department 
approval. Participate in various solicitation activities associated 
with all procurements including the bidders conference, 
confidential discussions and evaluations. 

288 Ongoing 288 
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Activities Hours to 
Compiete 

Tasks Per 
Year 

Totai Hours 
Required 

Collaborate with a multi-functional team made up of state, county 
consultant, and contractor personnel. Prepare agendas, briefing 
materials and presentations, as necessary, for meetings with 
project team members, executives and various stakeholder 
groups. Identify and document potential project risks and issues 
throughout the course of the project. 

288 Ongoing 288 

Totai Annuai Hours 1920 
Totai Positions 1.0 
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Senior Project Management Analyst 

Position Titie Senior Project Management Analyst 

Position ID 103 

State Ciassification Senior Information Systems Analyst 

Organization Office of Systems Integration 

Position Start Date July 2016 Position End Date Permanent 

Functionai Group PMO 

Justification 

This position was redirected from the CWS/CMS to the CWS-NS as part of the 2016-
17 SFL request. However, the position was not formally established. This BCP is 
requesting to establish this position because there is a critical need for additional PMO 
resources. All current Sr. PM Analysts are acting as Scrum Masters on each digital 
service team, causing an insufficient number of resources in the PMO. The project 
attempted to solve the issue of insufficient PMO resources by redirecting a portion of 
existing staffs time from other functional areas into the PMO. This has proven to be 
an ineffective method and led to staff either being over allocated or unable to provide 
a sufficient level of service to the PMO. To permanently solve PMO staffing issues the 
project is implementing a strategy of requesting new, experienced, dedicated 
positions. This position will support the project's project management processes, 
develop content for control agency documentation, and support all other functional 
groups with project management support. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Supports project integration management efforts and processes. 6 12 72 

Ensures project management activities are conducted in 
accordance with project management plans, best practices and 
industry standards. 

6 52 312 

Researches special projects and develops and modifies project 
documentation for a variety of project integration management 
activities. 

4 25 100 

Assists the project manager with project management tasks 
related to quality assurance, risk and issue management, 
planning, schedule management, and other project management 
disciplines by providing both required information and 
recommendations for action by management. 

48 6 288 

Provides leadership to team members and other project staff on 
project management policies, procedures, practices, and 
standards. 

12 12 144 

Leads team activities in support of agile development processes 
and removes impediments to development activities. 32 8 256 

Implements project management best practices from federal, state 
and Industry standards in order that the CWDS can effectively and 
efficiently meet project goals and objectives. 

15 12 180 

Analyses all control agency documents relative to the CWDS and 
develops the appropriate responses based on the analyst's 
knowledge of the project's strategic and tactical plans for future 
changes and their associated technical justification. 

6 6 36 

Creates and maintains the PMO SharePoint presence. 10 12 120 

Assists in the preparation of reports and presentations on project 5 8 40 
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Activities Hours to 
Compiete 

Tasks Per 
Year 

Totai Hours 
Required 

activities and status for various stakeholders. 

Supports project integration management efforts and processes. 5 12 60 

Ensures project management activities are conducted in 
accordance with project management plans, best practices and 
industry standards. 

6 52 312 

Totai Annuai Hours 1920 
Totai Positions 1.0 
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IT Service Manager 
Position Titie IT Service Manager 

Position iD 25 

Origlnai Ciassification Systems Software Specialist (SSS) II 

Proposed Ciassification SSS II Supervisory 

Organization Office of Systems Integration (OSI) Child Welfare Services - New System (CWS-
NS) 

Position Start Date July 2017 Position End Date Permanent 

Functional Group Service Management 

Justification 

The project has made the decision to have state staff provide long-term 
operations services and phase out the DevOps vendor. To support this, the 
project is proposing to upgrade an existing SSS II to a SSS II Supervisor in order 
to provide leadership and oversight over the Service Management functional 
group. This Is the functional group that will utilize the Information Technology 
Sen/ice Management (ITSM) best practices methodology to support 
implementation of the CWS-NS. This is a critical functional group within the 
CWDS that requires a dedicated supervisor to manage and lead this team. From 
a fiscal perspective, upgrading this position is a modest request to ensure there is 
sufficient support for the CWDS and that ITSM is successfully executed. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Following the Information Technology Infrastructure Library (ITIL), 
the incumbent will develop and manage the ITSM plans to include 
the five stages of the service lifecycle: service strategy, service 
design, service transition, service operation and continual service 
improvement. Ensure that ITSM processes fully integrate with 
other related management and support processes. Lead the 
review and evaluation of the digital services management 
deliverables and provide findings and recommendations to the 
Technical Project Manager regarding acceptance. 

800 Ongoing 800 

Manage the CWDS activities related to the transition and operation 
of the CWS-NS. Ensure the performance levels (e.g. digital 
services, vendor, system, and interface) meet or exceed the 
agreed upon metrics set forth in the service level agreements. 
Manage the activities related to system changes, bug fixes and 
performance tuning. Participate in system change requests, and 
assist in the review and acceptance of system change 
deliverables. 

360 Ongoing 360 

Oversee ITSM related issue and risk management activities to 
ensure timely and accurate identification, tracking, coordination, 
resolution/mitigation, documentation, and communication occurs. 
Advise the Technical Project Manager on service management 
issues and risks related to the CWS-NS solution. Participate in 
change management for approved processes in accordance with 
the CWS-NS Project Change Management Plan. Ensure that 
changes related to configuration items are provided to the CWS-
NS Project in accordance with the Configuration Management 
Plan. 

180 Ongoing 180 

Assist in the development of Statement of Works to support non-IT 
and IT procurement documents (Requests for Offers and Request 

180 Ongoing 180 
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Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

for Proposals). Review proposed technical and contractual 
requirements to ensure compliance with federal and state 
regulations and current contractual terms and conditions, assist in 
the preparation of responses to the vendor community, evaluate 
vendor proposals, and develop justifications and other requests to 
meet project procurement and contract management needs. 

Participate in the development of project-approval documents such 
as the state Special Project Report (SPR) and federal Advanced 
Planning Documents (APD). Prepare various sections of the SPR 
and APDs in accordance with guidelines and regulations stipulated 
in the Statewide Information Management Manual and the Code of 
Federal Regulations respectively. Assist in responding to control 
agency observations and coordinate responses from CWS-NS 
Project and CDSS. Also, assist in the development of ad hoc 
reports for the Legislature, Administration and other entities. 

120 Ongoing 120 

Collaborate with a multi-functional team made up of state, county 
consultant, and contractor personnel. Prepare and present 
technical information to state executives, county, and other 
stakeholder groups. Participate in discussions with representatives 
from the California Department of Social Services, Office of 
Systems Integration, County Welfare Directors Association, 
California counties, vendors, and other stakeholders. 

280 Ongoing 280 

Total Annual Hours 1920 

Total Positions 1.0 
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Procurement and Contract Manager 
Position Title Procurement and Contract Manager 

Position ID 29 

Original Classification Data Processing Manager (DPM) II 

Proposed Classification DPM III 

Organization OSI CWS-NS 

Position Start Date July 2017 Position End Date Permanent 

Functionai Group Procurement/Contract Management 

Justification 

Due to the pivot to the modular procurement approach the project did not 
accurately account for the increased workload and responsibility of the 
Procurement and Contract Manager. In the fall of 2015, the CWS-NS Project 
made a momentous change in both procurement and software development 
methodologies by moving towards an agile, modular approach and strategy. This 
change required a major shift in processes and most importantly, a way of 
thinking about and doing state procurements that had been engrained for years. 
As a result of this change, the Procurement and Contract Manager's 
responsibilities and workload increased ten-fold with the need to re-plan and 
forecast needed resources, establish new processes to meet the project's new 
agile approach to procurement and assist stakeholders in making this 
monumental shift. The new modular procurement approach has also resulted in a 
shift from a single, monolithic procurement to a multitude of procurements 
occurring back-to-back as well as simultaneously. While these procurements are 
occurring, there continues to be a need to manage and re-procure existing project 
contracts. The project is California's first major IT project leveraging the modular 
procurement process and the increase in workload, exposure and responsibility 
on the Procurement and Contract Manager position was largely unknown. The 
project's existing DPM II, Procurement and Contract Manager, now has primary 
responsibility for the successful procurement and contract management of 
numerous contracts valued in excess of $250M. Having a Procurement and 
Contract Manager with the breadth of knowledge and experience required to 
successfully conduct all procurement-related activities and manage the resulting 
contracts is critical for the success of the CWS-NS. Furthermore, based on the 
function and responsibility of this position, the DPM III classification is 
commensurate to other OSI projects. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Provides leadership and direction to the Procurement/Contract 
Management functional team to ensure the mission, vision and 
organizational objectives are met and there is a successful 
transition to a modular procurement methodology. 

15 52 780 

Ensures Procurement and Contract Management Unit alignment 
with all of CWDS while making necessary adjustments in strategy 
and looking for new opportunities to increase performance and 
promote an ideal work environment. 

4 20 80 

Collaborates and assists control agencies to strategize needed 
changes in procurement processes to meet an agile software 
development schedule. 

10 12 120 

Plans and forecasts needed resources as changes occur in an 
agile, iterative software development environment. 5 7 35 
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Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Reviews and manages all contractual obligations to ensure that all 
terms and conditions of the contract are continually met. 3 37 111 

Reviews and makes recommendations to project govemance 
bodies regarding payment of contractor invoices consistent with 
the contract terms and conditions, Invoice Management Plan, 
Contract Management Plan, and deliverable acceptance process. 

7 7 49 

Manages the project's procurement activities required for the 
development and maintenance of acquisition for information 
technology (IT) and non-IT goods and services through Request 
for Proposals, Request for Offers, County Consultant Contracts, 
Interagency Agreements, etc. 

9 10 90 

Serves as project liaison to the OSI Acquisition and Contract 
Services Division (ACSD) and CDSS contract division for all 
procurement and contracting activities. 

15 10 150 

Works closely with the Project Director to ensure that the project 
adheres to the competitive procurement process in accordance 
with federal and state regulations, laws, policy, and best practices. 

5 10 50 

Responds to complex inquiries regarding procurement activities 
and contractual obligations and revisions. 10 5 50 

Identifies risks and Issues related to procurement and contract 
management activities and recommends alternatives that result in 
the best solution for the state. 

5 17 85 

Oversees staff management and development. Evaluates 
necessary staff resources and training needs. Establishes 
performance standards and expectations by conducting 
probationary reviews, annual Individual Development Plans, 
constructive intervention, corrective and disciplinary actions and 
training to enhance personnel growth. Grants or denies staff 
requests for time off ensuring sufficient leave credits are available 
for the leave requested. 

7 20 140 

Provides leadership and direction to the Procurement/Contract 
Management functional team to ensure the mission, vision and 
organizational objectives are met and there is a successful 
transition to a modular procurement methodology. 

180 Ongoing 180 

Total Annual Hours 1920 
Total Positions 1.0 
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Senior Procurement Analyst 
Position Titie Senior Procurement Analyst 

Position ID 34 

Original Classification Staff Information Systems Analyst (SISA) 

Proposed Classification Senior Information Systems Analyst (Sr. ISA) 

Organization OSi CWS-NS 

Position Start Date July 2017 Position End Date Permanent 

Functional Group Procurement/Contract Management 

Justification 

Historically, this position supported both the project from a fiscal and procurement 
perspective. This resource was responsible for the most complex fiscal activities 
including development of all budget related documents and the Economic 
Analysis Worksheets (EAWs) for state contract agency documents. However, with 
the restructuring of the project organization and approval of a new State and 
Federal Reporting resource, the fiscal responsibility of this resource has been 
redirected to other resources. This enabled the project to redirect this resource to 
be dedicated to the Procurement/Contract Management functional group to assist 
with the increased workload due to the modular procurement approach. Re
classifying this position to a classification commensurate with the required duties 
will allow the project to recruit a resource who can perform the most complex 
procurement and contract management activities. The project has a critical need 
for a procurement analyst at the level of a Sr. ISA as the Procurement and 
Contract Unit must have an individual who can work under general direction and 
act as a project leader to guide and monitor procurements for the most complex 
information technology contracts. This individual must also be able to 
independently perfomi complex technical requirements analysis while applying 
state contracting rules and regulations. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Develops and maintains solicitation documents (e.g., RFP, RFO, 
lAA, etc.), including the Statements of Work, pricing, 
compensation models, proposal evaluations, and contracts. 

15 52 780 

Prepares procurement packages for requests, justifications, and 
other procurement related documents in accordance with OSI 
policy. 

10 20 200 

Leads and coordinates activities from a project perspective on all 
procurement-related activities during the development and 
solicitation processes of all procurements. 

10 12 120 

Works in collaboration with the assigned OSI ACSD Analyst and 
the Statewide Technology Procurement Division (STPD) Buyer 
during the development and solicitation process of all RFPs within 
the California Department of Technology (CDT) delegated 
authority. 

5 6 30 

Coordinates activities including Bidders Conference, questions 
and answers, correspondences sent to and received from the 
bidders, confidential discussions, RFP addenda, final RFP 
proposal evaluation, public cost opening, contract negotiations, 
and other solicitation related activities. 

8 37 296 

Develops and updates the project schedule, including tasks, 
durations and resources and provides status updates to project 

7 7 49 
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Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

management on all procurements. 

Ensures contractual obligations of contracted parties are met and 
are continuously monitored to ensure compliance, including all 
requirements, deliverables, contractor compensation, service level 
agreements, liquidated damages, and contract amendments due 
to work authorizations, system change authorizations, and/or 
technical services requests. 

9 10 90 

Works closely with project management on complex contract 
issues and assists in the resolution of those issues. 15 10 150 

Responsible for reviewing the justification for any change to 
contracts and for ensuring the approved changes are implemented 
so the change is effective and in compliance with the law. 

7 10 70 

Collaborates with project staff and contractors on processes for 
deliverable acceptance, material submissions, and compensation, 
documenting acceptance approvals, and managing invoices and 
payment requests. 

10 5 50 

Manages the deliverable tracking process and any related tools for 
contractor deliverable due dates. Works with the appropriate 
project deliverable coordinators for the review and acceptance of 
said deliverables and works to resolve deficiencies with 
deliverables. 

5 17 85 

Total Annual Hours 1920 
Total Positions 1.0 
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Security Analyst 
Position Titie Security Analyst 

Position iD 38 

Origlnai Ciassification Sr. ISA 

Proposed Ciassification SSS il 

Organization Office of Systems integration CWS-NS 

Position Start Date July 2017 Position End Date Permanent 

Functional Group Platform 

Justification 

SPR #2 identified the existing Security Analyst being converted into a 
Procurement Analyst to fill the immediate need for additional procurement 
resources for the API and intake procurement efforts. SPR #2 also identified a Sr. 
ISA to start in July 2017 to assume the security workload, in the interim, these 
duties were to be absorbed by the System Architect and the Enterprise Systems 
Engineer. However, these positions were unable to absorb these duties with 
adversely impact other critical areas of responsibilities. Therefore, the project 
redirected a vacant position to fill this resource gap. The SPR #2 request of a Sr. 
ISA Security Analyst has been redirected to the PMO (#106). 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Defines and integrates system security policies and procedures 
into the highly complex statewide CWS-NS Solution. 8 12 96 

Works closely with the digital service vendors and development 
staff to ensure a mutual understanding of security policy and 
requirements to be incorporated into the CWS-NS solution. 

8 144 1152 

Oversees the digital service vendors on security architecture and 
security processes, evaluates deliverables for acceptance, and 
resolves security questions throughout the project life cycle. 

4 12 48 

Provides project staff with training and an understanding of the 
OSI, Califomia Department of Social Services (CDSS), federal, 
state, and county security policies and procedures. 

4 12 48 

Oversees the ongoing maintenance and operation of the CWS-NS 
to ensure that delivery of services is consistent with OSI, CDSS, 
state, and county security policies and best practices. 

4 12 48 

Participates in the review and acceptance of contract deliverables 
related to CWS-NS security architecture and design. 4 12 48 

Oversees all security related issue and risk management activities 
to ensure timely and accurate identification, tracking, coordination, 
resolution/mitigation, documentation, and communication occurs 
and advises project management on security issues and risks 
related to the CWS-NS Solution. 

8 12 96 

Participates in change management process in accordance with 
the Change Management Plan and ensures that changes related 
to security configuration items are provided to the project. 

8 12 96 

Monitors changes to OSI, CDSS, federal, state, and county 
security policies along with evolution of industry best practices and 
standards during the Development and Operations (DevOps) of 
the system lifecycle to identify new security requirements and 
advises the project on how to secure operation and delivery of 

6 24 144 
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Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

CWS-NS support. 

Conducts periodic security reviews to assess threat, 
Implementation of data security and privacy policies, vulnerability 
management, security of data, exchange of information internal 
and external to the system, availability/readiness of disaster 
recovery and continuity of operations. Provide findings and 
recommendations to the project management for proper use, 
operation, and maintenance of the CWS-NS. 

5 12 60 

Participates in confidential bidder discussions, assists in the 
development of responses to the vendor and/or control agencies, 
and prepares change requests related to security requirements. 

4 6 24 

Supports evaluation of vendor proposals by providing subject 
matter expertise in the area of security policies, industry security 
practices, security standards, and security products and services. 
Provides assessment of how well the proposed security 
architecture supports the overall needs of the CWS-NS in terms 
based on threat assessment and implementation of vulnerability 
management. 

10 6 60 

Total Annual Hours 1920 
Total Positions 1.0 
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Procurement Support Analyst 
Position Titie Procurement Support Analyst 

Position iD 102 

Origlnai Ciassification Associate Govemmental Program Analyst (AGPA) 

Proposed Ciassification Associate Information Systems Analyst (AISA) 

Organization OSI CWS-NS 

Position Start Date July 2017 Position End Date Permanent 

Functionai Group Procurement and Contract Management 

Justification 

Due to the increased workload associated with the modular procurement 
approach and quantity of existing contracts, the project has a need to re-classify 
this position commensurate to the required level of services. The Procurement 
Support Analyst will provide technical contract support to the Procurement and 
Contract Management functional group and be responsible for monitoring 
procurement project schedules on a daily basis as well as less complex 
procurements including county consultant agreements and amendments. This 
analyst will perform a variety of procurement-related tasks in connection with the 
analysis and development of procurement documents to support information 
technology procurements. Having this position re-classified will allow the 
remaining resources in this functional group to focus on the procurement and 
management of the more complex contracts. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Assists the Procurement/Contract Management functional group 
on the development of complex procurement documents such as 
RFPs, RFOs, County Consultant Contracts, lAAs, and any 
supporting documentation. 

15 52 780 

Develops Statement of Works (SOW) for less complex 
procurements including RFCs and county consultant contracts. 10 19 190 

Assists in the development of all procurement-related material, 
including Government Code 19130 justifications, contract request 
forms and contractor budget detail. 

10 12 120 

Assists in the tracking of the development of SCW, requirements 
developing, pricing, compensation models, proposal evaluations, 
and contracts. 

5 5 25 

Assists in the coordination and development of the RFP and 
addenda, including revision history logs and review comment 
matrices. 

8 37 296 

Develops, configures, and maintains the digital service RFP 
Bidders Library including the development and management of 
user access. 

7 7 49 

Researches and assists staff and stakeholders In the retrieval of 
project information and records, including working with 
departmental staff on complying with Public Records Act requests 
and ad hoc data queries. 

9 10 90 

Provides technical tools support to project and other users on the 
bidders library including providing training to ensure confidential 
documentation is properly secured. 

15 10 150 

Develops and updates the procurement project schedule, including 7 10 70 
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Activities Hours to 
Compiete 

Tasks Per 
Year 

Totai Hours 
Required 

tasks, durations and resources and provides status updates to 
project management on all procurements. 

Maintains the Project's web-based bidders library for all digital 
service procurements. This includes ensuring proper access to all 
applicat)le parties, vetting documents through the appropriate 
approval process. 

10 15 150 

Totai Annuai Hours 1920 
Totai Positions 1.0 

Page 10 of 16 



CWDS FY 2017-18 BCP 
Attachment 2 - Workload Analysis Reclassified State Resources 

State and Federal Reporting Supervisor 
Position Titie State and Federal Reporting Supervisor 

Position ID 105 

Original Ciassification DPM II 

Proposed Ciassification Sr. ISA Supervisor 

Organization OSI CWS-NS 

Position Start Date July 2017 Position End Date Permanent 

Functionai Group State and Federal Reporting 

Justification 

This position was identified as a DPM II in the 2016-17 SFL; however, after 
internal discussions it was re-classified to a Sr. ISA Supervisor. This was due to 
the expectation that this position would be a working resource that has the 
autonomy to make decisions regarding State/Federal/ reporting issues. For this 
reason, it was decided that the appropriate classification be a Sr. ISA Supervisor 
considering the pay scale is neariy identical to that of a DPM 11. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Leads the State and Federal Reporting Team to ensure all 
activities are properly reported to State and federal control 
agencies. 

200 Ongoing 200 

Leads activities related to development of Special Project Reports 
(SPR), Advance Planning Documents (APD), Budget Change 
Proposals (BCP), Spring Finance Letters (SFL), and any other 
reporting or budget documents required of the project. 

800 Ongoing 800 

Staff recruitment, supervision and development. Establishes 
performance standards and expectations as well as monitors staff 
achievement towards those benchmaiks. 

280 Ongoing 280 

Manages the State and Federal Reporting Team's tasks during the 
project lifecycle. 180 Ongoing 180 

Leads the development of responding to control agency questions 
regarding any reporting document. 160 Ongoing 160 

Collaborates with and provides project status updates to CDSS, 
California County Director's Association (CWDA), Legislature, and 
other key stakeholders for any reporting activities. 

150 Ongoing 150 

Prepares and gives presentations to state executives and various 
stakeholder groups. Participates in a variety of project and 
stakeholder meetings and workgroups. 

150 Ongoing 150 

Total Annual Hours 1920 
Total Positions 1.0 
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Test Service Manager 
Position Titie Test Service Manager 

Position iD NA 

Origlnai Ciasslfication DPMI 

Proposed Ciassification DPM II 

Organization OSI Child Welfare Services/Case Management System (CWS/CMS) 

Position Start Date July 2017 Position End Date Permanent 

Functionai Group Test 

Justification 

Within the agile environment each new vendor will be required by the state to 
develop and test each new digital service independently and in integration with all 
other digital services. An API vendor is currently on site and building cod, an 
Intake vendor will begin building code in September 2016 and IBM continues to 
build code for the legacy system. This additional workload requires dedicated 
CWDS positions with a management resource to support the expanding test 
workload that will emerge from this approach. This request is to meet a present 
and growing need for a comprehensive structured testing program for digital 
services within CWDS. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Directs the activities for the development of test plans, schedules, 
test scripts, reports test activities to executive management, 
resolves highly sensitive test issues, and oversees performance of 
tests. 

500 Ongoing 500 

Oversees the review and integration of vendor deliverables and 
work products. 60 Ongoing 60 

Manages all test related activities to ensure all system 
components are tested at multiple integration levels to verify the 
functionality and completeness of the system. 

250 Ongoing 250 

Oversees and manages CWDS vendor contract activities related 
to state acceptance and issue management. 120 Ongoing 120 

Monitors the CWDS Test Team in the identification and 
development of script coversheets and script procedures. 120 Ongoing 120 

Ensures control measures are in place for completed test scripts. 120 Ongoing 120 

Directs the activities for development for the test plan, testing 
schedule, testing scripts, recruitment and contracts for personnel 
resources (state staff, SME's and/or contractor stafO-

180 Ongoing 180 

Oversees test results. 80 Ongoing 80 

Distinguish between application defects, incorrect requirements, 
outstanding issues, and training issues. 80 Ongoing 80 

Ensure the correct process (defect resolution, change 
management, and issue management) is identified and followed to 
achieve timely resolution. 

100 Ongoing 100 

Manages the development of measurements and written reports to 
evaluate trends and defects identified in test and issue resolution. 50 Ongoing 50 

Assists in the development of budget and control agency 
documents required for CWDS, including Advanced Planning 

20 4 80 

Page 12 of 16 



CWDS FY 2017-18 BCP 
Attachment 2 - Workload Analysis Reclassified State Resources 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Documents (APD), Budget Change Proposals (BCP), and 
preparation of contractor contracts, task forces, project status 
reports, etc. 

Manages testing support activities, county staff time, schedule, 
and allocation dollars. 80 Cngoing 80 

Collaborate with a multi-functional team made up of state, county 
consultant, and contractor personnel. Prepare and present 
information to state executives, county, and other stakeholder 
groups. Participate in discussions with representatives from the 
Califomia Department of Social Services, Cffice of Systems 
Integration, County Welfare Directors Association, Califomia 
counties, vendors, and other stakeholders. 

100 Cngoing 100 

Total Annual Hours 1920 
Total Positions 1.0 
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Implementation County Consultants 
Position Title Implementation County Consultants 

Position ID #CC 33 and #CC 34 

Organization Cffice of Systems Integration 

Position Start Date July 2017 Position End Date June 2020 

Functional Group Implementation/Training 

Justification 

The project did not request dedicated county consultants to assist with broader 
Intake implementation activities. This position will assist the 
Implementation/Training functional group in ensuring that county input is 
considered in the development and delivery of training materials and delivery 
method for each release, policy and procedure updates (COM), release materials, 
and implementation planning and delivery of the Intake digital service in all 58 
counties (CWS and Probation), CDSS and Tribes. The county consultants will 
work directly with the Implementation Team, Intake Implementation Vendor and 
county staff to provide broader input across the implementation of multiple digital 
services and to assist with the identification of unique county implementation. 
Having these additional resources will ensure there is sufficient stakeholder 
representation and assistance to make the Intake implementation successful. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Interprets user insight and performance data to assist in 
implementation and training needs for county users. 6 52 312 

Clarifies and articulates the diverse implementation requirements 
of end users and delivery partners to support effective delivery of 
the solution. 

6 12 72 

Gathers and reports detailed implementation performance data 
against key indicators to generate actionable improvements to the 
delivery of the digital services. 

12 52 824 

Complies and presents reasonable conclusions from a wide range 
of incomplete and complex evidence and data to improve service 
outcomes. 

9 52 488 

Identifies the main issues in complex problems and clarifies 
stakeholder expectations. 7 20 140 

Makes difficult decisions by pragmatically weighing the 
complexities involved against the need to act. 6 51 308 

Acts in the capacity of an SME in discussions vwth the various 
digital service teams to explain the diverse, complicated issues 
surrounding implementation and training needs. 

10 15 150 

Recommends new or amended processes and methods as a 
result of emerging technologies to achieve customer satisfaction. 8 20 120 

Researches, analyzes, and resolves highly complex business or 
technical issues. 10 18 180 

Keeps continually abreast of changes to user habits, preferences 
and behaviors across various digital platforms and their 
implications for successful delivery of government digital services. 

12 20 240 

Underpin the delivery and iteration of digital services through 
effective analysis of qualitative and quantitative user data. 24 12 288 

Provides suggested changes to related program descriptions, 12 18 192 
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Activities Hours to 
Compiete 

Tasks Per 
Year 

Totai Hours 
Required 

needs, or outcomes developed within each digital service. 

Researches, analyzes legislation, regulations, state and county 
decisions in regard to impact of the CWS-NS. 12 20 240 

Meets with stakeholders, staff, end users, and other appropriate 
persons from various private and/or governmental organizations 
for the purposes of inclusion of program policy and regulation, and 
procedure development for the implementation of the CWS-NS. 

24 16 384 

Assists in the development of appropriate stakeholder 
communication and communication methods regarding 
implementation and training. 

12 12 144 

Totai Annuai Hours 3840 

Totai Positions 2.0 
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Communication County Consultant 
Position Titie Communication County Consultant 

Position ID #CC 35 

Organization Office of Systems Integration 

Position Start Date July 2017 Position End Date Permanent 

Functionai Group Communication 

Justification 

SPR #2 did not request dedicated county consultants to assist in project 
communication activities. This position will ensure county input is considered in 
the development and delivery of communications, responses to questions, and 
delivery of presentations and other materials for the counties and other 
stakeholders. There is currently one county consultant assigned to the 
communication team on a part-time basis which has proven to be problematic. 
The communications related work continues to increase and an additional county 
consultant is required to work on the product backlog, prepare for presentations 
and stakeholder reports and respond to stakeholder questions. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Provides leadership and direction to the Procurement/Contract 
Management functional team to ensure the mission, vision and 
organizational objectives are met and there is a successful 
transition to a modular procurement methodology. 

6 18 108 

Ensures Procurement and Contract Management Unit alignment 
with all of CWDS while making necessary adjustments in strategy 
and looking for new opportunities to increase performance and 
promote an ideal work environment. 

6 6 36 

Collaborates and assists control agencies to strategize needed 
changes in procurement processes to meet an agile software 
development schedule. 

6 20 120 

Plans and forecasts needed resources as changes occur in an 
agile, iterative software development environment. 6 10 60 

Reviews and manages all contractual obligations to ensure that all 
terms and conditions of the contract are continually met. 6 10 60 

Reviews and makes recommendations to project govemance 
bodies regarding payment of contractor invoices consistent with 
the contract terms and conditions, Invoice Management Plan, 
Contract Management Plan, and deliverable acceptance process. 

6 8 48 

Manages the project's procurement activities required for the 
development and maintenance of acquisition for information 
technology (IT) and non-IT goods and services through Request 
for Proposals, Request for Offers, County Consultant Contracts, 
Interagency Agreements, etc. 

12 6 72 

Serves as project liaison to the CSI Acquisition and Contract 
Services Division (ACSD) and CDSS contract division for all 
procurement and contracting activities. 

6 8 48 

Works closely with the Project Director to ensure that the project 
adheres to the competitive procurement process in accordance 
with federal and state regulations, laws, policy, and best practices. 

12 8 96 

Responds to complex inquiries regarding procurement activities 12 10 120 
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Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

and contractual obligations and revisions. 

Identifies risks and issues related to procurement and contract 
management activities and recommends alternatives that result in 
the best solution for the state. 

24 6 144 

Cversees staff management and development. Evaluates 
necessary staff resources and training needs. Establishes 
performance standards and expectations by conducting 
probationary reviews, annual Individual Development Plans, 
constructive intervention, corrective and disciplinary actions and 
training to enhance personnel growth. Grants or denies staff 
requests for time off ensuring sufficient leave credits are available 
for the leave requested. 

12 8 96 

Provides leadership and direction to the Procurement/Contract 
Management functional team to ensure the mission, vision and 
organizational objectives are met and there is a successful 
transition to a modular procurement methodology. 

12 10 120 

Total Annual Hours 1920 
Total Positions 1.0 
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CWDS FY 2017-18 BCP 
Attachment 4 - Workload Analysis New Project Support Consultants 

Implementation Support Consultants 
Position Title Implementation Support Consultants 

Organization Office of Systems Integration 

Position Start Date July 2017 Position End Date June 2019 

Functional Group Implementation/Training 

Justification 

Currently the Implementation/Training functional group consists of four (4) 
dedicated state/consultant resources and several other positions that are only 
partially allocated to the group. Since this work effort is temporary in nature (two 
years) it is not practical for the project to request limited term state resources 
given the project's history with recruiting limited term positions to fill this resource 
gap. These resources will be an extension of the state Implementation/Training 
team and will be paired with the vendor Implementation Leads to provide 
oversight support and ensure the end users are receiving the support required to 
successfully deliver the CWS-NS. These resources will assist the state during the 
implementation of the Intake digital service and the other five (5) digital services 
that will begin implementation throughout FY 2017-18 and into FY 2018-19. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Assists the state in providing oversight, support and guidance to 
the vendor Implementation Leads. 4000 Ongoing 4000 

Partners with the vendor Implementation Leads to work with the 
end user organization to get them ready for the various go-lives of 
each digital service. 

3040 Ongoing 3040 

Provides on-site support to end user organizations during 
implementation activities. 2400 Ongoing 2400 

Assists with the development of the rollout timeline. 1440 Ongoing 1440 

Reviews and provides feedback on vendor deliverables and work 
products. 640 Ongoing 640 

Assists with OCM activities in each end user organization to 
ensure each organization and individual are prepared for 
implementation of the CWS-NS. 

960 
t 

Ongoing 960 

Assists with the development of the Implementation project 
schedule: 

Project Management 
- Communications 

Data Cleansing 
- OCM 

Staff Training 
- Technical Readiness 

640 Ongoing 640 

Monitors and provides state-level oversight of each end user 
organization's implementation progress. 640 Ongoing 640 

Monitors implementation risk identification and mitigation. 320 Ongoing 320 

Participates in Go-Live readiness meetings and activities. 640 Ongoing 640 

Provides remote Go-Live support to each end user organization. 640 Ongoing 640 

Total Annual Hours 15360 

Total Positions 8.0 
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Data Conversion Consultant 
Position Title Data Conversion Consultant 

Organization Office of Systems Integration 

Position Start Date Jan 2017 Position End Date June 2018 

Functionai Group Data Management 

Justification 

This consultant will assist the counties in identifying and defining the activities to 
be performed and the products to be provided or created as part of the analysis, 
design, coding, and testing of the software needed to convert data from the 
existing CWS/CMS and other auxiliary systems in preparation for populating in 
the CWS-NS data repositories. The data conversion consultant will assist 
counties in the migration of production CWS/CMS data to be utilized for core 
product configuration and to support development of the custom services, as well 
as data from identified decommissioned external systems in CDSS and counties. 
At the point of system deployment, the same migration process will be expanded 
to include the entire production CWS/CMS data archive including binary large 
object data. The complex execution of the data migration for each system will 
require individual development of scripts and code to implement the migration and 
execute necessary testing of the process which the data conversion consultant 
will assist the counties with. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Acts as a Data Conversion project manager to assist the counties 
in successfully performing data conversion activities. 1200 Cngoing 1200 

Reviews the results of the data cleansing efforts performed by the 
M&C team and assist the state in ensuring all measures have 
been completed to obtain the highest quality data prior to 
beginning transfer and conversion data. 

200 Cngoing 200 

Provides assistance to the state in developing a testing 
environment for data conversion activities that will support the high 
volumes and complexity of data from external systems and the 
CWS-CMS. 

140 Cngoing 140 

Assists the state in developing and maintaining the CWS-NS Data 
conversion plan and the data conversion design specification. 80 Cngoing 80 

Assist the state in developing scripts and code to implement the 
migration and execute testing of the process. 150 Cngoing 150 

Assists in the migration of production CWS/CMS data to be utilized 
for core product configuration and to support development of the 
custom services, as well as data from identified decommissioned 
external systems in CDSS and counties. 

150 Cngoing 150 

Total Annual Hours 1920 
Total Positions 1.0 
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Agile Coach Consultant 
Position Titie Agile Coach Consultant 

Organization Cffice of Systems Integration 

Position Start Date July 2017 Position End Date June 2018 

Functionai Group Project Management 

Justification 

The project currently has one agile coach, however, given the size and the 
number of new development teams the project has a need for an additional agile 
coach. This resource will work with the development teams to ask questions, so 
that the team can learn and enhance their knowledge base and respond with an 
appropriate answer or activity. The project is taking a more consultative, 
instructive and training-oriented approach since agile is a new concept within the 
state environment. Therefore, it is critical to have sufficient and appropriate 
resources to guide the state and ensure project success. 

Activities Hours to 
Complete 

Tasks Per 
Year 

Total Hours 
Required 

Delivers targeted training and coaching to introduce and support 
the development of skills in agile practices for project teams, 
management, and other key stakeholders. 

500 Cngoing 500 

Provides teams with ongoing support for the first few 
sprints/iterations to accelerate their learnings, overcome obstacles, 
customize solutions to meet their needs, and dispel common 
myths. 

500 Cngoing 500 

Integrates Agile practices for project management into the 
PMC/portfollo project management framework and tool kit 200 Cngoing 200 

Develops and implements an agile software development process 
to support the ongoing maintenance and operation of the project. 200 Cngoing 200 

Provides an enterprise view of agile topics and integration points 
with service management, project and portfolio management, and 
operational management. 

120 Cngoing 120 

Informs and educates key stakeholders on agile topics. 100 Cngoing 100 

Develops and conducts training on agile topics; and the agile 
software development process(es). 100 Cngoing 100 

Coordinates and aligns coaching and training efforts with the on-
site agile coach. 100 Cngoing 100 

Leads by example and modeling the agile practices, including 
becoming engaged as a scrum master as needed. 100 Cngoing 100 

Total Annual Hours 1920 
Total Positions 1.0 
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Attachment 5 - Project Bridging Document 

Attachment 5 provides a display of all budget changes proposed in this Budget Change 
Proposal (BCP) and the project's proposed FY 2017-18 budget. 

F Y 16-17' F Y 17-18 F Y 17-18 
B U D G E T (A l l d o l l a r s In t h o u s a n d s ) B s s s l l n s C W S - N S B C P P r o p o s s d C W S -

B u d g e t R e q u e s t N S B u d g s t 
O S I C W S - N S C o s t s 

P s r s o n n s l S s r v l c s s 4,3SS 5,987 10,345 
Exist ing P o s i t i o n s ' 4,358 - 4,358 
N e w Posi t ions - 5,915 5,915 
R e c l a s s i f i e d Pos i t ions - 72 72 

H a r d w a r s / S o f t w a r s P u r c h a s s 874 (607) 267 
C o n t r a c t S a r v l c a a 23,666 45,135 68,801 

Sof tware Customizat ion S e r v i c e s 14,422 30,842 45.264 
Project M a n a g e m e n t S e r v i c e s 1,460 282 1,742 
T e c h n i c a l Support S e r v i c e s 5,455 4,968 10,423 
Implementation Suppor t S e r v i c e s 271 2,128 2,399 
Interface Suppor t S e r v i c e s - 4,400 4,400 
C o u n t y C o n s u l t a n t S e r v i c e s 2,058 2,515 4,573 

D a t a C s n t e r S e r v i c e s 1,164 271 1,425 
F a c i l i t i e s S e r v i c e s 1,687 (352) 1,335 
O t h e r S e r v i c e s ( O E & E ) 7,494 (14) 7,480 

T o t a l O S I C W S - N S C o s t s 39,233 50,420 89,653 
C D S S S t a t e O p e r a t i o n s C o s t s 

P e r s o n n e l S e r v i c e s 2,022 (92) 1,930 
Exist ing Pos i t ions 2,022 (92) 1.930 
N e w Pos i t ions - - -
R e c l a s s i f i e d Pos i t ions - - -

O t h e r S e r v i c e s ( O E & E ) 810 (17) 793 
T o t a l C D S S S t a t e O p e r a t i o n s C o s t s 2,832 (109) 2,723 
O S I C W S / C M S C o s t s 

P e r s o n n e l S e r v i c e s 1 « 1 9 
R e c l a s s i f i e d P o s i t i o n s - 10 10 

O E & E - 368 368 
T o t a l O S I C W S / C M S C o s t s - 378 378 
T o t a l C W D S 2017-18 B C P R e q u e s t 42,065 50,689 92,764 
F u n d i n g Split ( G e n e r a l F u n d ) 21,033 25,345 46,378 
Fund ing Split ( F e d e r a l F u n d ) 21,032 25,344 46,376 

C D S S L o c a l A s s i s t a n c e C o s t s 
C o n t r a c t S e r v l c s s 2.394 13,341 15,735 

IV&V S e r v i c e s 540 180 720 
I P O C S e r v i c e s 338 338 
Implementation Suppor t S e r v i c e s 520 520 
County Consu l tan t S e r v i c e s 996 - 996 
Sta te T r a n s i t i o n s C o s t s - 13,161 13.161 

C o u n t y P a r t i c i p a t i o n C o s t s 10,230 68,109 68,339 
O t h e r S e r v i c e s ( O E & E ) 3,668 (1,456) 2,212 

T o t a l C D S S L o c a l A s s l s t a n c s C o s t s * 16,292 69,994 86,286 
T o t a l C W S - N S P r o j e c t C o s t s * 58,357 120,305 178,662 

Fund ing Split ( G e n e r a l F u n d ) 29,179 60,153 89,332 
Fund ing Split ( F e d e r a l F u n d ) 29,178 60,153 89,331 

* The Fxoject h a s modified the budgeted hne i tems a s c o m p a r e d to the Bridging D o c u m e n t c o n t a i n e d in the 201G-17 S F L , but c o n t i n u e s to remain within 
the total appropriation. 
' B a s e l i n e funding inc ludes 3.0 posi t ions a n d $ 3 2 2 K red i rected from C W S / C M S inc luded in the F Y 2 0 1 0 - 1 7 S F L . However, posi t ions w e r e approved a s 
temporary a n d this B C P is request ing to e s t a b l i s h t h e m a s permar>ent. They are inc luded in the a t t a c h e d f isca l s h e e t s , but not ref lected in the B C P 
c o l u m n b e c a u s e they are a l ready in the b a s e l i n e . 
» Not inc luded in F Y 2017 -18 B C P request a s this is r e q u e s t e d through the L o c a l A s s i s t a n c a P r a n ^ i s e . 
^ D o e s not inc lude C W S / C M S c o s t s a s this is not a reportable project . 
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